
Maintenance Dredging, Rudee Inlet, Virginia Beach, VA.  The project consists of maintenance dredging the Rudee Inlet Entrance Channel and
 Sand Trap by hydraulic pipeline method.  The Entrance Chanel shall be dredged to depths varing from 10 feet and 12 feet MLLW (NOS) with 2
 feet of allowable overdepth.  The contractor shall place the dredged material in the Government furnished, unconfined, shoreline dredged
 material management area, and construct finished elevations and grades in the placement area to the tolerances specified.  

This is a SMALL BUSINESS SET-ASIDE procurement.

POC
Susan Hurst
757-441-7747   fax 757-441-7183
susan.i.hurst@usace.army.mil

X

SUSAN I HURST (757) 441-7747

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder".

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS

NEGOTIATED

13-Feb-2001

(RFP)

(IFB)

CALL:
B. TELEPHONE NO. (Include area code)     (NO COLLECT CALLS)

(If Other Than Item 7)

See Item 7

2. TYPE OF SOLICITATION

SEALED BID

3. DATE ISSUED

6. PROJECT NO.

8. ADDRESS OFFER TO

9. FOR INFORMATION A. NAME

SOLICITATION

NSN 7540-01-155-3212 1442-101 STANDARD FORM 1442 (REV. 4-85)
Prescribed by GSA
FAR (48 CFR) 53.236-1(e)

11. The Contractor shall begin performance within _______14 calendar days and complete it within ________30 calendar days after receiving

award, X notice to proceed. This performance period is X mandatory, negotiable. (See _________________________52.211-10

12 A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS?
(If "YES," indicate within how many calendar days after award in Item 12B.)

X YES NO

13. ADDITIONAL SOLICITATION REQUIREMENTS:

A.  Sealed offers in original and __________1 copies to perform the work required are due at the place specified in Item 8 by ___________  
local time ______________3/15/01 (date). If this is a sealed bid solicitation, offers must be publicly opened at that time.

shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

B.  An offer guarantee X is, is notrequired.

C.  All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

D.  Offers providing less than _______90 calendar days for Government acceptance after the date offers are due will not be considered and will be rejected.

SOLICITATION, OFFER, 
AND AWARD

(Construction, Alteration, or Repair)

1. SOLICITATION NO.

DACW65-01-B-0006

IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.

4. CONTRACT NO. 5. REQUISITION/PURCHASE REQUEST NO.

W26GLG-1010-0290

7. ISSUED BY CODE

TEL: FAX: TEL:

CONTRACTING DIVISION
US ARMY ENGR DIST NORFOLK ATTN:  
CENAO-CT 803 FRONT STREET
NORFOLK VA  23510-1096

DACW65

(757) 441-7183(757) 441-7744

PAGE OF PAGES

1 OF 26

CODE

(Title, identifying no., date):

.)

12B. CALENDAR DAYS

10

14:00:00 (hour)
Sealed envelopes containing offers 

FAX:



See Item 14

document and return _______ copies to issuing office.)

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

(Must be fully completed by offeror)

15. TELEPHONE NO.

16. REMITTANCE ADDRESS

20B. SIGNATURE

Contractor agrees

31A. NAME OF CONTRACTING OFFICER

30C. DATE 31B. UNITED STATES OF AMERICA

BY

(REV. 4-85)STANDARD FORM 1442 BACK

(Type or print)
30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED
TO SIGN

30B. SIGNATURE

NSN 7540-01-155-3212

to furnish and deliver all items or perform all work, requisitions identified

on this form and any continuation sheets for the consideration stated in this

contract.  The rights and obligations of the parties to this contract shall be
governed by (a) this contract award, (b) the solicitation, and (c) the clauses,

representations, certifications, and specifications or incorporated by refer-

ence in or attached to this contract.

28. NEGOTIATED AGREEMENT (Contractor is required to sign this

SOLICITATION, OFFER, AND AWARD  (Continued)
(Construction, Alteration, or Repair)

OFFER 

14. NAME AND ADDRESS OF OFFEROR (Include ZIP Code)

CODE FACILITY CODE

17. The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is
accepted by the Government in writing within ________  calendar days after the date offers are due.

the minimum requirements stated in Item 13D.  Failure to insert any number means the offeror accepts the minimum in Item 13D.)

AMOUNTS SEE SCHEDULE OF PRICES

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS
(The offeror acknowledges receipt of amendments to the solicitation -- give number and date of each)

AMENDMENT NO.

DATE

20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN
OFFER (Type or print)

AWARD (To be completed by Government)

21. ITEMS ACCEPTED:

SEE SCHEDULE
22. AMOUNT 23. ACCOUNTING AND APPROPRIATION DATA

24. SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM
(4 copies unless otherwise specified) 

CODE

(Include area code)

(Include only if different than Item 14)

(Insert any number equal to or greater than

20C. OFFER DATE

25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO 

10 U.S.C. 2304(c) 41 U.S.C. 253(c)

CODE

29. AWARD (Contractor is not required to sign this document.)

Your offer on this solicitation, is hereby accepted as to the items listed. This award con-
summates the contract, which consists of (a) the Government solicitation and

your offer, and (b) this contract award. No further contractual document is

necessary.

(Type or print)

31C. AWARD DATE

27. PAYMENT WILL BE MADE BY26. ADMINISTERED BY
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SECTION 00010 Solicitation Contract Form

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0001 1.00 Lump Sum

Mobilization and Demobilization
FFP
PURCHASE REQUEST NUMBER W26GLG-1010-0290

NET AMT

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0002 44,280.00 Cubic

Yard
________________

Dredging Rudee Inlet
FFP - Dredging Rudee Inlet Entrance Channel to depths varying between 10
feet and 12 feet with two feet allowable overdepth; and the Sand Trap to a depth
of 18 feet with two feet allowable overdepth, complete, including all associated
work as indicated and specified
PURCHASE REQUEST NUMBER W26GLG-1010-0290

NET AMT

TOTAL CLIN 0001 and 0002 ________________
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SECTION 00100 Bidding Schedule/Instructions to Bidders

CLAUSES INCORPORATED BY REFERENCE:

52.204-6 Data Universal Numbering System (DUNS) Number JUN 1999
52.214-1 Solicitation Definitions--Sealed Bidding JUL 1987
52.214-3 Amendments To Invitations For Bids DEC 1989
52.214-4 False Statements In Bids APR 1984
52.214-5 Submission Of Bids MAR 1997
52.214-6 Explanation To Prospective Bidders APR 1984
52.214-7 Late Submissions, Modifications, and Withdrawals of Bids NOV 1999
52.214-12 Preparation Of Bids APR 1984
52.214-18 Preparation of Bids-Construction APR 1984
52.214-19 Contract Award-Sealed Bidding-Construction AUG 1996
52.214-34 Submission Of Offers In The English Language APR 1991
52.214-35 Submission Of Offers In U.S. Currency APR 1991
52.225-10 Notice of Buy American Act/Balance of Payments Program

Requirement--Construction Materials
FEB 2000

52.232-15 Progress Payments Not Included APR 1984
52.232-38 Submission of Electronic Funds Transfer Information with Offer MAY 1999

CLAUSES INCORPORATED BY FULL TEXT

52.233-2     SERVICE OF PROTEST (AUG 1996)

(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed directly with an
agency, and copies of any protests that are filed with the General Accounting Office (GAO), shall be served on the
Contracting Officer (addressed as follows) by obtaining written and dated acknowledgment of receipt from
Contracting Officer, US Army Corps of Engineers, Norfolk District, 803 Front Street, Norfolk VA  23510.

(b) The copy of any protest shall be received in the office designated above within one day of filing a protest with
the GAO.

(End of provision)

52.236-27     SITE VISIT (CONSTRUCTION) (FEB 1995)

(a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations and Conditions Affecting
the Work, will be included in any contract awarded as a result of this solicitation.  Accordingly, offerors or quoters
are urged and expected to inspect the site where the work will be performed.

(b) Site visits may be arranged during normal duty hours by contacting:
Name:               Stephen Powell
Address:            CENAO, 803 Front Street, Norfolk  VA  23510
Telephone:           757-441-7788

52.252-1     SOLICITATION PROVISIONS INCORPORATED BY REFERENCE (FEB 1998)
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This solicitation incorporates one or more solicitation provisions by reference, with the same force and effect as if
they were given in full text. Upon request, the Contracting Officer will make their full text available. The offeror is
cautioned that the listed provisions may include blocks that must be completed by the offeror and submitted with its
quotation or offer. In lieu of submitting the full text of those provisions, the offeror may identify the provision by
paragraph identifier and provide the appropriate information with its quotation or offer. Also, the full text of a
solicitation provision may be accessed electronically at this/these address(es):

http://www.arnet.gov/far/
http://farsite.hill.af.mil/VFFARA.HTM

E4LC CONSTR 02 AWARD TO RESPONSIBLE OFFEROR

Responsibility will be determined, prior to award, by the Contracting Officer, either by performing a pre-award
survey or conclusions based on a previous pre-award survey and/or any performance data available.  A pre-award
survey will be performed and the offeror will be required to show that he has the necessary capital, experience, and
owns or can procure the necessary plant or other resources to commence the work at the time prescribed in the
specifications and thereafter to prosecute and complete the work safely and satisfactorily within the time specified.
E4LC CONSTR 03 AMOUNT OF BID OR OFER GUARANTEE

Bid or offer guarantee in a penal sum of 20 percent of the bid price or
$3,000,000, whichever is the lesser, will be required if the bid or offer price is in excess of $25,000.  If the guarantee
is submitted in the form of a bid bond, Standard Form 24 will be used and the bond penalty may be expressed in
terms of a percentage of the bid or offer price or may be expressed in dollars and cents.

E4LC CONSTR 04 EVIDENCE OF AUTHORITY TO SIGN OFFERS

Evidence of the authority of individuals signing offers to submit firm
offers on behalf of the offeror is required except where the offer is
signed, and shows that it is so signed, by:  the President,
Vice-President, or Secretary of an incorporated offeror;  a partner in
the case of a partnership;  or the owner in the case of a sole
proprietorship.  Failure to submit with the offer satisfactory
evidence of the authority of all other persons may be cause for
rejection of the offer as invalid or nonresponsive.

E4LC CONSTR 05 PREAWARD SAFETY CONFERENCE

a.  Where an apparent low bidder, in performance of contracts during the previous three-year period, incurred one or
more accidents, or where,in the opinion of the Contracting Officer, there is any question regarding this compliance
with any safety or accident prevention requirement, such bidder, on request of the Contracting Officer prior to any
award under this solicitation, shall attend a conference with representatives of the Contracting Officer to discus any
such accidents or non-compliance, the reason for their occurrence, and measures which will be taken to preclude any
recurrence thereof.
    
b.  Information elicited at this conference will be used by the Contracting Officer, in conjunction with other
information obtained in a preaward survey, in determining the bidder's responsibility.

c.  The items discussed, the preventive measures considered, and any conclusions reached in this conference shall be
recorded in minutes of the meeting, which shall be authenticated by the signatures of representatives of the bidder
and the Contracting Officer, and any procedures noted therein as agreed upon shall become an obligation of the
bidder, along with all other safety and accident prevention requirements of the contract, if award is made to him.
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E4LC CONSTR 06 INSPECTION OF THE SITE

Prospective bidders are invited to visit the site of the work in order to acquaint themselves as to site conditions and
other problems incident to the prosecution of the work.  Arrangements for inspection of the site shall be made
through the Office the the Area Engineer identified in the clause 52.236.27, entitled "SITE VISIT
(CONSTRUCTION)."

E4LC CONSTR 07 SUBCONTRA CTING PLAN

If the offeror is a large business and the offer amount exceeds
$1,000,000.00, he shall submit a subcontracting plan within three (3)
working days of being notified (either verbally or in writing) that he is
the apparent low bidder or is otherwise in line for award.  The
subcontracting plan shall be reviewed and approved by the Contracting
Officer prior to award.

E4LC CONSTR 08 MAGNITUDE OF CONSTRUCTION PROJECT

           The estimated contract price of the work for this project is
between $_____500,000.00______________ and $_____1,000,000.00________________.
E4LC CONSTR 09 BASIS OF AWARD

All blanks must be filled in by the bidder.  A single award will be made
to the lowest responsible, responsive bidder on the basis of the
total price bid.  Prior to making an award, a pre-award survey will be
made and the low bidder will be required to show that he has the
necessary capital, experience, and owns or can procure the necessary
plant to commence the work at the time prescribed in the specifications
and thereafter to prosecute and complete the work safely and
satisfactorily within the time specified.

E4LC CONSTR 10 UNBALANCED OFFERS

Any offer which is materially unbalanced as to prices for the Base
Items and the Optional Items may be rejected as non-responsive or
otherwise not considered for award.

An unbalanced offer is one which is based on prices significantly
less than cost for some work and prices which are significantly
overstated for other work.

E4LC CONSTR 23 INCURRING COSTS

The Government is not liable for any costs incurred by the offeror submitting an offer in response to this solicitation.
E4LC CONSTR 24 AWARD TO RESPONSIBLE OFFEROR

Responsibility will be determined, prior to award, by the Contracting Officer, either by performing a pre-award
survey or conclusions based on a previous pre-award survey and/or any performance data available.  A pre-award
survey will be performed and the offeror will be required to show that he has the necessary capital, experience, and
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owns or can procure the necessary plant or other resources to commence the work at the time prescribed in the
specifications and thereafter to prosecute and complete the work safely and satisfactorily within the time specified.

52.0000-4009        CONTRACTOR PERFORMANCE AND BANKING INFORMATION

1.  Prior to awarding a contract, the Government must conduct a PRE-AWARD
SURVEY of the firm selected for award.  In order for us to minimize delays in
conducting the survey and awarding the contract, you are requested to provide
the following information with your offer:

a.  BANK:      Branch/Location
                        Point-of-Contact
                        Telephone Number/Fax Number

Please contact the bank in advance so they will release the necessary
information regarding average balances in your
operating accounts, lines of credit, and credit history.

b.  3 CURRENT PROJECTS OF SIMILAR SCOPE AND SIZE:
          Project Title/Contract Number
          Customer
          Point-of-Contact
          Telephone Number/Fax Number
          $ Value
          % Complete
          Scheduled Completion Date

c.  3 COMPLETED PROJECTS OF SIMILAR SCOPE AND SIZE:
     Same as CURRENT PROJECTS; however, in lieu of "% Complete"
     and "Scheduled Completion Date," provide "Completion Date."

d.  DO NOT PROVIDE VOLUMINOUS LISTINGS OF YOUR FIRM'S CONTRACTING HISTORY.

2. If you wish to shield this information from public view at the bid
opening, the information may be placed in an envelope with the following
legend:

          PRE-AWARD SURVEY INFORMATION
          SOLICITATION NO.______________________________
          <YOUR FIRM'S NAME>
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SECTION 00600 Representations & Certifications

CLAUSES INCORPORATED BY REFERENCE:

52.203-11 Certification And Disclosure Regarding Payment To Influence
Certain Federal Transactions

APR 1991

252.209-7001 Disclosure of Ownership or Control by the Government of a
Terrorist Country

MAR 1998

CLAUSES INCORPORATED BY FULL TEXT

52.203-2     CERTIFICATE OF INDEPENDENT PRICE DETERMINATION (APR 1985)

(a) The offeror certifies that --

(1) The prices in this offer have been arrived at independently, without, for the purpose of restricting competition,
any consultation, communication, or agreement with any other offeror or competitor relating to (i) those prices, (ii)
the intention to submit an offer, or (iii) the methods of factors used to calculate the prices offered:

(2) The prices in this offer have not been and will not be knowingly disclosed by the offeror, directly or indirectly, to
any other offeror or competitor before bid opening (in the case of a sealed bid solicitation) or contract award (in the
case of a negotiated solicitation) unless otherwise required by law; and

(3) No attempt has been made or will be made by the offeror to induce any other concern to submit or not to submit
an offer for the purpose of restricting competition.

(b) Each signature on the offer is considered to be a certification by the signatory that the signatory --

(1) Is the person in the offeror's organization responsible for determining the prices offered in this bid or proposal,
and that the signatory has not participated and will not participate in any action contradictory to subparagraphs (a)(1)
through (a)(3) above; or

(2) (i) Has been authorized, in writing, to act as an agent for the following principals in certifying that those
principals have not participated, and will not participate in any action contrary to subparagraphs (a)(1) through (a)(3)
above   ______________________________________________________ (insert full name of person(s) in the
offeror's organization responsible for determining the prices offered in this bid or proposal, and the title of his or her
position in the offeror's organization);

(ii) As an authorized agent, does certify that the principals named in subdivision (b)(2)(i) above have not
participated, and will not participate, in any action contrary to subparagraphs (a)(1) through (a)(3) above; and

(iii) As an agent, has not personally participated, and will not participate, in any action contrary to subparagraphs
(a)(1) through (a)(3) above.

(c) If the offeror deletes or modifies subparagraph (a)(2) above, the offeror must furnish with its offer a signed
statement setting forth in detail the circumstances of the disclosure.

(End of clause)
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52.219-1     SMALL BUSINESS PROGRAM REPRESENTATIONS (OCT 2000) ALTERNATE I (OCT 2000) &
ALTERNATE II (OCT 2000)

(a)(1) The North American Industry Classification System (NAICS) code for this acquisition is 23499 (insert
NAICS code).

(2) The small business size standard is $27,500,000.00 (insert size standard).

(3) The small business size standard for a concern which submits an offer in its own name, other than on a
construction or service contract, but which proposes to furnish a product which it did not itself manufacture, is 500
employees.

(b) Representations. (1) The offeror represents as part of its offer that it (  ) is, (  ) is not a small business concern.

(2) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this provision.)
The offeror represents, for general statistical purposes, that it (  ) is, (  ) is not a small disadvantaged business
concern as defined in 13 CFR 124.1002.

(3) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this provision.)
The offeror represents as part of its offer that it (  ) is, (  ) is not a women-owned small business concern.

(4) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this provision.)
The offeror represents as part of its offer that it (  ) is, (  ) is not a veteran-owned small business concern.

(5) (Complete only if the offeror represented itself as a veteran-owned small business concern in paragraph (b)(4) of
this provision.) The offeror represents as part of its offer that it (  ) is, (  ) is not a service-disabled veteran-owned
small business concern.

(6) (Complete only  if offeror represented itself as small business concern in paragraph (b)(1) of this provision). The
offeror represents, as part of its offer, that--

(i) It (  ) is, (  ) is not a HUBZone small business concern listed, on the date of this representation, on the List of
Qualified HUBZone Small Business Concerns maintained by the Small Business Administration, and no material
change in ownership and control, principal office, or HUBZone employee percentage has occurred since it was
certified by the Small Business Administration in accordance with 13 CFR Part 126; and

(ii) It (  ) is, (  ) is not a joint venture that complies with the requirements of 13 CFR Part 126, and the representation
in paragraph (b)(6)(i) of this provision is accurate for the HUBZone small business concern or concerns that are
participating in the joint venture. (The offeror shall enter the name or names of the HUBZone small business
concern or concerns that are participating in the joint venture: ____________.) Each HUBZone small business
concern participating in the joint venture shall submit a separate signed copy of the HUBZone representation.

(7) (Complete if offeror represented itself as disadvantaged in paragraph (b)(2) of this provision.) The offeror shall
check the category in which its ownership falls:

(  ) Black American.

(  ) Hispanic American.

(  ) Native American (American Indians, Eskimos, Aleuts, or Native Hawaiians).

(  ) Asian-Pacific American (persons with origins from Burma, Thailand, Malaysia, Indonesia, Singapore, Brunei,
Japan, China, Taiwan, Laos, Cambodia (Kampuchea), Vietnam, Korea, The Philippines, U.S. Trust Territory of the
Pacific Islands (Republic of Palau), Republic of the Marshall Islands, Federated States of Micronesia, the
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Commonwealth of the Northern Mariana Islands, Guam, Samoa, Macao, Hong Kong, Fiji, Tonga, Kiribati, Tuvalu,
or Nauru).

(  ) Subcontinent Asian (Asian-Indian) American (persons with origins from India, Pakistan, Bangladesh, Sri Lanka,
Bhutan, the Maldives Islands, or Nepal).

(c) Definitions.  As used in this provision--

Service-disabled veteran-owned small business concern--

(1) Means a small business concern--

(i) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the case of any
publicly owned business, not less than 51 percent of the stock of which is owned by one or more service-disabled
veterans; and

(ii) The management and daily business operations of which are controlled by one or more service-disabled veterans
or, in the case of a veteran with permanent and severe disability, the spouse or permanent caregiver of such veteran.

(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability that is service-
connected, as defined in 38 U.S.C. 101(16).

"Small business concern," means a concern, including its affiliates, that is independently owned and operated, not
dominant in the field of operation in which it is bidding on Government contracts, and qualified as a small business
under the criteria in 13 CFR Part 121 and the size standard in paragraph (a) of this provision.

Veteran-owned small business concern means a small business concern--

(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C. 101(2)) or, in the
case of any publicly owned business, not less than 51 percent of the stock of which is owned by one or more
veterans; and

(2) The management and daily business operations of which are controlled by one or more veterans.

"Women-owned small business concern," means a small business concern --

(1) Which is at least 51 percent owned by one or more women or, in the case of any publicly owned business, at
least 51 percent of the stock of which is owned by one or more women; and

(2) Whose management and daily business operations are controlled by one or more women.

(d) Notice.

(1) If this solicitation is for supplies and has been set aside, in whole or in part, for small business concerns, then the
clause in this solicitation providing notice of the set-aside contains restrictions on the source of the end items to be
furnished.

(2) Under 15 U.S.C. 645(d), any person who misrepresents a firm's status as a small, HUBZone small,  small
disadvantaged, or women-owned small business concern in order to obtain a contract to be awarded under the
preference programs established pursuant to section 8(a), 8(d), 9, or 15 of the Small Business Act or any other
provision of Federal law that specifically references section 8(d) for a definition of program eligibility, shall--

(i) Be punished by imposition of fine, imprisonment, or both;

(ii) Be subject to administrative remedies, including suspension and debarment; and
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(iii) Be ineligible for participation in programs conducted under the authority of the Act.

(End of provision)

52.219-2       EQUAL LOW BIDS.  (OCT 1995)

(a) This provision applies to small business concerns only.

(b) The bidder's status as a labor surplus area (LSA) concern may affect entitlement to award in case of tie bids.  If
the bidder wishes to be considered for this priority, the bidder must identify, in the following space, the LSA in
which the costs to be incurred on account of manufacturing or production (by the bidder or the first-tier
subcontractors) amount to more than 50 percent of the contract price.

_______________________________________________________________________________________
_______________________________________________________________________________________

(c) Failure to identify the labor surplus area as specified in paragraph (b) of this provision will preclude the bidder
from receiving priority consideration.  If the bidder is awarded a contract as a result of receiving priority
consideration under this provision and would not have otherwise received award, the bidder shall perform the
contract or cause the contract to be performed in accordance with the obligations of an LSA concern.

52.222-22      PREVIOUS CONTRACTS AND COMPLIANCE REPORTS (FEB 1999)

The offeror represents that --

(a) [  ] It has, [  ] has not participated in a previous contract or subcontract subject to the Equal Opportunity clause of
this solicitation;

(b) [  ] It has, [  ] has not, filed all required compliance reports; and

(c) Representations indicating submission of required compliance reports, signed by proposed subcontractors, will
be obtained before subcontract awards.

(End of provision)

252.247-7022     REPRESENTATION OF EXTENT OF TRANSPORTATION BY SEA (AUG 1992)

(a) The Offeror shall indicate by checking the appropriate blank in paragraph (b) of this provision whether
transportation of supplies by sea is anticipated under the resultant contract. The term supplies is defined in the
Transportation of Supplies by Sea clause of this solicitation.

(b) Representation. The Offeror represents that it:

____ (1) Does anticipate that supplies will be transported by sea in the performance of any contract or subcontract
resulting from this solicitation.

____ (2) Does not anticipate that supplies will be transported by sea in the performance of any contract or
subcontract resulting from this solicitation.

(c) Any contract resulting from this solicitation will include the Transportation of Supplies by Sea clause. If the
Offeror represents that it will not use ocean transportation, the resulting contract will also include the Defense FAR
Supplement clause at 252.247-7024, Notification of Transportation of Supplies by Sea.
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(End of provision)

E4LC CONSTR 01 CORPORATE CERTIFICATE

Note:  Contractor, if a corporation, should cause the following certificate to be executed under its corporate seal,
provided that the same officer shall not execute both the contract and the certificate.

CERTIFICATE

I, __________________________________________, certify that I am _______________________ of the

corporation named as Contractor herein, that _________________________________, was then the

________________________ of said corporation; that said contract was duly signed for and in behalf of said

corporation of authority of its governing body, and is within the scope of its corporate powers.

                    _______________________________
                         (Name of Corporation)

                    
_______________________________

                             (Signature)

(Corporate Seal)
E4LC CONSTR 18 COMMERCIAL AND GOVERNMENT ENTITY (CAGE) CODE REPORTING

(a) The Offeror is requested to enter its CAGE code in the space provided below.  The CAGE code entered must be
for that name and address.

(b) If the Offeror does not have a CAGE code, it may ask the Contracting
Officer to request one in accordance with the provisions of DFARS 52.204-7001 in the section of this solicitation
entitled "Instructions to Bidders."

(c) Do not delay submission of the offer pending receipt of a CAGE code.
        CAGE Code: __ __ __ __ __
        (  )  UNKNOWN

E4LC CONSTR 26 SMALL BUSINESS STANDARD FOR DREDGING

(a) FAR 52.219-1, SMALL BUSINESS PROGRAM REPRESENTATION, provides
the SIC Code and small business size standard for dredging.

(b)  Additionally, to be considered small, a firm must perform
at least 40% of the yardage with its own dredging equipment or
equipment owned by another small dredging firm.
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SECTION 00700 Contract Clauses

CLAUSES INCORPORATED BY REFERENCE:

52.202-1 Alt I Definitions (Oct 1995) --Alternate I APR 1984
52.203-3 Gratuities APR 1984
52.203-5 Covenant Against Contingent Fees APR 1984
52.203-7 Anti-Kickback Procedures JUL 1995
52.203-8 Cancellation, Rescission, and Recovery of Funds for Illegal or

Improper Activity
JAN 1997

52.203-10 Price Or Fee Adjustment For Illegal Or Improper Activity JAN 1997
52.203-12 Limitation On Payments To Influence Certain Federal Transactions JUN 1997
52.204-4 Printing/Copying Double-Sided on Recycled Paper AUG 2000
52.209-6 Protecting the Government's Interest When Subcontracting With

Contractors Debarred, Suspended, or Proposed for Debarment
JUL 1995

52.211-18 Variation in Estimated Quantity APR 1984
52.214-26 Audit and Records--Sealed Bidding OCT 1997
52.214-27 Price Reduction for Defective Cost or Pricing Data - Modifications

- Sealed Bidding
OCT 1997

52.214-28 Subcontracting Cost Or Pricing Data--Modifications--Sealed
Bidding

OCT 1997

52.214-29 Order Of Precedence--Sealed Bidding JAN 1986
52.219-6 Notice Of Total Small Business Set-Aside JUL 1996
52.219-14 Limitations On Subcontracting DEC 1996
52.222-3 Convict Labor AUG 1996
52.222-6 Davis Bacon Act FEB 1995
52.222-7 Withholding of Funds FEB 1988
52.222-8 Payrolls and Basic Records FEB 1988
52.222-9 Apprentices and Trainees FEB 1988
52.222-10 Compliance with Copeland Act Requirements FEB 1988
52.222-11 Subcontracts (Labor Standards) FEB 1988
52.222-12 Contract Termination-Debarment FEB 1988
52.222-13 Compliance with Davis-Bacon and Related Act Regulations. FEB 1988
52.222-14 Disputes Concerning Labor Standards FEB 1988
52.222-15 Certification of Eligibility FEB 1988
52.222-21 Prohibition Of Segregated Facilities FEB 1999
52.222-26 Equal Opportunity FEB 1999
52.222-27 Affirmative Action Compliance Requirements for Construction FEB 1999
52.222-35 Affirmative Action For Disabled Veterans And Veterans of the

Vietnam Era
APR 1998

52.222-36 Affirmative Action For Workers With Disabilities JUN 1998
52.222-37 Employment Reports On Disabled Veterans And Veterans Of The

Vietnam Era
JAN 1999

52.223-6 Drug Free Workplace JAN 1997
52.226-1 Utilization Of Indian Organizations And Indian-Owned Economic

Enterprises
JUN 2000

52.227-1 Authorization and Consent JUL 1995
52.227-2 Notice And Assistance Regarding Patent And Copyright

Infringement
AUG 1996

52.228-1 Bid Guarantee SEP 1996
52.228-11 Pledges Of Assets FEB 1992
52.228-14  Irrevocable Letter of Credit DEC 1999
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52.229-3 Federal, State And Local Taxes JAN 1991
52.229-5 Taxes--Contracts Performed In U S Possessions Or Puerto Rico APR 1984
52.232-5 Payments under Fixed-Price Construction Contracts MAY 1997
52.232-17 Interest JUN 1996
52.232-23 Alt I Assignment of Claims (Jan 1986) -  Alternate I APR 1984
52.232-27 Prompt Payment for Construction Contracts JUN 1997
52.232-33 Payment by Electronic Funds Transfer--Central Contractor

Registration
MAY 1999

52.233-1 Disputes DEC 1998
52.233-3 Protest After Award AUG 1996
52.236-2 Differing Site Conditions APR 1984
52.236-3 Site Investigation and Conditions Affecting the Work APR 1984
52.236-5 Material and Workmanship APR 1984
52.236-6 Superintendence by the Contractor APR 1984
52.236-8 Other Contracts APR 1984
52.236-9 Protection of Existing Vegetation, Structures, Equipment, Utilities,

and Improvements
APR 1984

52.236-10 Operations and Storage Areas APR 1984
52.236-11 Use and Possession Prior to Completion APR 1984
52.236-12 Cleaning Up APR 1984
52.236-13 Accident Prevention NOV 1991
52.236-15 Schedules for Construction Contracts APR 1984
52.236-17 Layout of Work APR 1984
52.236-21 Specifications and Drawings for Construction FEB 1997
52.236-21 Alt I Specifications and Drawings for Construction (Feb 97) -  Alternate I APR 1984
52.236-26 Preconstruction Conference FEB 1995
52.242-13 Bankruptcy JUL 1995
52.242-14 Suspension of Work APR 1984
52.243-4 Changes AUG 1987
52.244-6 Subcontracts for Commercial Items and Commercial Components OCT 1998
52.246-12 Inspection of Construction AUG 1996
52.246-21 Warranty of Construction MAR 1994
52.247-34 F.O.B. Destination NOV 1991
52.248-3 Value Engineering-Construction FEB 2000
52.249-2 Termination For Convenience Of The Government (Fixed-Price) SEP 1996
52.249-2 Alt I Termination for Convenience of the Government (Fixed-Price) (Sep

1996)  - Alternate I
SEP 1996

52.249-10 Default (Fixed-Price Construction) APR 1984
52.253-1 Computer Generated Forms JAN 1991
252.201-7000 Contracting Officer's Representative DEC 1991
252.203-7001 Prohibition On Persons Convicted of Fraud or Other Defense-

Contract-Related Felonies
MAR 1999

252.204-7003 Control Of Government Personnel Work Product APR 1992
252.204-7004 Required Central Contractor Registration MAR 2000
252.205-7000 Provisions Of Information To Cooperative Agreement Holders DEC 1991
252.209-7000 Acquisition From Subcontractors Subject To On-Site Inspection

Under The Intermediate Range Nuclear Forces (INF) Treaty
NOV 1995

252.209-7003 Compliance With Veterans' Employment Reporting Requirements MAR 1998
252.209-7004 Subcontracting With Firms That Are Owned or Controlled By The

Government of a Terrorist Country
MAR 1998

252.225-7031 Secondary Arab Boycott Of Israel JUN 1992
252.227-7033 Rights in Shop Drawings APR 1966
252.236-7000 Modification Proposals-Price Breakdown DEC 1991
252.236-7001 Contract Drawings, Maps, and Specifications AUG 2000
252.236-7006 Cost Limitation JAN 1997
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252.243-7001 Pricing Of Contract Modifications DEC 1991
252.243-7002 Requests for Equitable Adjustment MAR 1998
252.244-7000 Subcontracts for Commercial Items and Commercial Components

(DoD Contracts)
MAR 2000

252.246-7000 Material Inspection And Receiving Report DEC 1991
252.247-7023 Transportation of Supplies by Sea MAR 2000
252.247-7024 Notification Of Transportation Of Supplies By Sea MAR 2000
252.248-7000 Preparation Of Value Engineering Change Proposal MAY 1994

CLAUSES INCORPORATED BY FULL TEXT

52.211-10     COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984)

The Contractor shall be required to (a) commence work under this contract within   14         (Contracting Officer
insert number) calendar days after the date the Contractor receives the notice to proceed, (b) prosecute the work
diligently, and (c) complete the entire work ready for use not later than .      30 calendar days    *  The time stated for
completion shall include final cleanup of the premises.

*The Contracting Officer shall specify either a number of days after the date the contractor receives the notice to
proceed, or a calendar date.

Should the total quantity of material to be paid for and actually removed under this contract exceed the quantity
from the bidding schedule, additional time will be allowed at the rate of one day for each 6,000 cubic yards in excess
of the estimated quantity.

(End of clause)

52.211-12     LIQUIDATED DAMAGES--CONSTRUCTION (SEP 2000)

(a) If the Contractor fails to complete the work within the time specified in the contract, the Contractor shall pay
liquidated damages to the Government in the amount of  $300.00 for each calendar day of delay until the work is
completed or accepted.

(b) If the Government terminates the Contractor's right to proceed, liquidated damages will continue to accrue until
the work is completed. These liquidated damages are in addition to excess costs of repurchase under the Termination
clause.

(End of clause)

52.222-23     NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EQUAL
EMPLOYMENT OPPORTUNITY FOR CONSTRUCTION (FEB 1999)

(a) The offeror's attention is called to the Equal Opportunity clause and the Affirmative Action Compliance
Requirements for Construction clause of this solicitation.

(b) The goals for minority and female participation, expressed in percentage terms for the Contractor's aggregate
workforce in each trade on all construction work in the covered area, are as follows:

Goals for minority
participation for each trade

Goals for female
participation for each trade

26.6% 6.9%
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These goals are applicable to all the Contractor's construction work performed in the covered area. If the Contractor
performs construction work in a geographical area located outside of the covered area, the Contractor shall apply the
goals established for the geographical area where the work is actually performed. Goals are published periodically in
the Federal Register in notice form, and these notices may be obtained from any Office of Federal Contract
Compliance Programs office.

(c) The Contractor's compliance with Executive Order 11246, as amended, and the regulations in 41 CFR 60-4 shall
be based on (1) its implementation of the Equal Opportunity clause, (2) specific affirmative action obligations
required by the clause entitled "Affirmative Action Compliance Requirements for Construction,'' and (3) its efforts
to meet the goals. The hours of minority and female employment and training must be substantially uniform
throughout the length of the contract, and in each trade. The Contractor shall make a good faith effort to employ
minorities and women evenly on each of its projects. The transfer of minority or female employees or trainees from
Contractor to Contractor, or from project to project, for the sole purpose of meeting the Contractor's goals shall be a
violation of the contract, Executive Order 11246, as amended, and the regulations in 41 CFR 60-4. Compliance with
the goals will be measured against the total work hours performed.

(d) The Contractor shall provide written notification to the Deputy Assistant Secretary for Federal Contract
Compliance, U.S. Department of Labor, within 10 working days following award of any construction subcontract in
excess of $10,000 at any tier for construction work under the contract resulting from this solicitation. The
notification shall list the --

(1) Name, address, and telephone number of the subcontractor;

(2) Employer's identification number of the subcontractor;

(3) Estimated dollar amount of the subcontract;

(4) Estimated starting and completion dates of the subcontract; and

(5) Geographical area in which the subcontract is to be performed.

(e) As used in this Notice, and in any contract resulting from this solicitation, the "covered area" is Virginia Beach,
VA

52.225-9      BUY AMERICAN ACT--BALANCE OF PAYMENTS PROGRAM—CONSTRUCTION
MATERIALS (FEB 2000)

(a) Definitions. As used in this clause--

Component means any article, material, or supply incorporated directly into construction materials.

Construction material means an article, material, or supply brought to the construction site by the Contractor or a
subcontractor for incorporation into the building or work. The term also includes an item brought to the site
preassembled from articles, materials, or supplies. However, emergency life safety systems, such as emergency
lighting, fire alarm, and audio evacuation systems, that are discrete systems incorporated into a public building or
work and that are produced as complete systems, are evaluated as a single and distinct construction material
regardless of when or how the individual parts or components of those systems are delivered to the construction site.
Materials purchased directly by the Government are supplies, not construction material.

Cost of components means--

(1) For components purchased by the Contractor, the acquisition cost, including transportation costs to the place of
incorporation into the end product (whether or not such costs are paid to a domestic firm), and any applicable duty
(whether or not a duty-free entry certificate is issued); or



DACW65-01-B-0006

Page 18 of 26

(2) For components manufactured by the Contractor, all costs associated with the manufacture of the component,
including transportation costs as described in paragraph (1) of this definition, plus allocable overhead costs, but
excluding profit. Cost of components does not include any costs associated with the
manufacture of the end product.

Domestic construction material means--

(1) An unmanufactured construction material mined or produced in the United States; or

(2) A construction material manufactured in the United States, if the cost of its components mined, produced, or
manufactured in the United States exceeds 50 percent of the cost of all its components. Components of foreign
origin of the same class or kind for which nonavailability determinations have been made are treated as domestic.

Foreign construction material means a construction material other than a domestic construction material.

United States means the 50 States and the District of Columbia, U.S. territories and possessions, Puerto Rico, the
Northern Mariana Islands, and any other place subject to U.S. jurisdiction, but does not include leased bases.

(b) Domestic preference. (1) This clause implements the Buy American Act (41 U.S.C. 10a-10d) and the Balance of
Payments Program by providing a preference for domestic construction material. The Contractor shall use only
domestic construction material in performing this contract, except as provided in paragraphs (b)(2) and (b)(3) of this
clause.

(2) This requirement does not apply to the construction material or components listed by the Government as follows:
none           [Contracting Officer to list applicable excepted materials or indicate “none”]

(3) The Contracting Officer may add other foreign construction material to the list in paragraph (b)(2) of this clause
if the Government determines that

(i) The cost of domestic construction material would be unreasonable. The cost of a particular domestic construction
material subject to the requirements of the Buy American Act is unreasonable when the cost of such material
exceeds the cost of foreign material by more than 6 percent. For determination of unreasonable cost under the
Balance of Payments Program, the Contracting Officer will use a factor of 50 percent;

(ii) The application of the restriction of the Buy American Act or Balance of Payments Program to a particular
construction material would be impracticable or inconsistent with the public interest; or

(iii) The construction material is not mined, produced, or manufactured in the United States in sufficient and
reasonably available commercial quantities of a satisfactory quality.

(c) Request for determination of inapplicability of the Buy American Act or Balance of Payments Program. (1)(i)
Any Contractor request to use foreign construction material in accordance with paragraph (b)(3) of this clause shall
include adequate information for Government evaluation of the request, including--

(A) A description of the foreign and domestic construction materials;

(B) Unit of measure;

(C) Quantity;

(D) Price;

(E) Time of delivery or availability;
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(F) Location of the construction project;

(G) Name and address of the proposed supplier; and

(H) A detailed justification of the reason for use of foreign construction materials cited in accordance with paragraph
(b)(3) of this clause.

(ii) A request based on unreasonable cost shall include a reasonable survey of the market and a completed price
comparison table in the format in paragraph (d) of this clause.

(iii) The price of construction material shall include all delivery costs to the construction site and any applicable
duty (whether or not a duty-free certificate may be issued).

(iv) Any Contractor request for a determination submitted after contract award shall explain why the Contractor
could not reasonably foresee the need for such determination and could not have requested the determination before
contract award. If the Contractor does not submit a satisfactory explanation, the Contracting Officer need not make a
determination.

(2) If the Government determines after contract award that an exception to the Buy American Act or Balance of
Payments Program applies and the Contracting Officer and the Contractor negotiate adequate consideration, the
Contracting Officer will modify the contract to allow use of the foreign construction material. However, when the
basis for the exception is the unreasonable price of a domestic construction material, adequate consideration is not
less than the differential established in paragraph (b)(3)(i) of this clause.

(3) Unless the Government determines that an exception to the Buy American Act or Balance of Payments Program
applies, use of foreign construction material is noncompliant with the Buy American Act or Balance of Payments
Program.

(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable cost, the
Contractor shall include the following information and any applicable supporting data based on the survey of
suppliers:

                          Foreign and Domestic Construction Materials Price Comparison
----------------------------------------------------------------------------------------------------------------
  Construction material description        Unit of measure              Quantity           Price (dollars) \1\
----------------------------------------------------------------------------------------------------------------
Item 1
    Foreign construction material....  .......................  .......................  .......................
    Domestic construction material...  .......................  .......................  .......................
Item 2
    Foreign construction material....  .......................  .......................  .......................
    Domestic construction material...  .......................  .......................  .......................
----------------------------------------------------------------------------------------------------------------
Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free entry
  certificate is issued).
List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; if oral,
  attach summary.
Include other applicable supporting information.

(End of clause)

52.252-2      CLAUSES INCORPORATED BY REFERENCE (FEB 1998)
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This contract incorporates one or more clauses by reference, with the same force and effect as if they were given in
full text. Upon request, the Contracting Officer will make their full text available. Also, the full text of a clause may
be accessed electronically at this/these address(es):

http://www.arnet.gov/far/
http://farsite.hill.af.mil/VFFARA.HTM

E4LC CONSTR 27 REQUIREMENT FOR "PAYMENT AND PERFORMANCE BONDS" OR
"PAYMENT BONDS ONLY"

If the resulting contract is awarded for an amount in excess of $100,000,
the contractor shall be required to provide both payment and performance
bonds in accordance with FAR 52.228-15, "Performance and Payment Bonds--
Construction."  FAR 52.228-15 applies only to those contracts awarded for
an amount in excess of $100,000.

If the resulting contract is awarded for an amount in excess of $25,000 but
no more than $100,000, the contractor shall not be required to provide a
performance bond.  The required payment bond shall be provided in
accordance with FAR 52.228-13, "Alternative Payment Protections."  FAR
52.228-13 applies only to those contracts awarded for an amount in excess
of $25,000 by no more than $100,000.

Neither payment nor performance bonds are required for contracts awarded
for an amount less than $25,000.
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SECTION 00800 Special Contract Requirements

CLAUSES INCORPORATED BY FULL TEXT

The following Wage Determination is included:

General Decision Number VA000026

   General Decision Number VA000026
   Superseded General Decision No. VA990026

   State: Virginia

   Construction Type:
   DREDGING

   County(ies):
   STATEWIDE

   DREDGING CONSTRUCTION PROJECTS (Excluding HOPPER DREDGING)

   Modification Number     Publication Date
               0             02/11/2000

  COUNTY(ies):
  STATEWIDE

   ENGI0025J  02/01/1998
                                    Rates           Fringes
  HYDRAULIC DREDGES 20" & OVER
   Leverman                             16.91           3.41+a
   Engineer                             16.09           3.41+a
   Derrick Operator                     14.97           3.41+a
   Electrician                          15.25           3.41+a
   Carpenter                            14.89           3.41+a
   Mate                                 13.91           3.36+a
   Welder                               14.35           3.36+a
   Spill Barge Operator                 14.56           3.36+a
   Spider Barge Operator                14.56           3.36+a
   Tug Master                           13.74           3.41+a
   Tug Mate                             13.18           3.36+a
   Tug Deckhand                         10.26           3.31+a
   Steward                              11.27           3.31+a
   Oiler                                10.95           3.31+a
   Deckhand                             10.26           3.31+a
   Shoreman                             10.07           3.31+a
   Second Cook                          10.26           3.31+a
   Messman                              10.07           3.31+a

  CLAMSHELL DREDGES:
   Operator                             16.83           3.41+a
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   Engineer                             15.26           3.41+a
   Welder                               14.14           3.36+a
   Mate                                 13.62           3.36+a
   Oiler                                10.95           3.31+a
   Deckhand                             10.26           3.31+a
   Launchman                            10.95           3.31+a
   Scowman                              10.40           3.31+a
   Handyman                             10.26           3.31+a

  TUGS TENDING CLAMSHELL
   DREDGES:
   Tug Master                           15.29           3.41+a
   Tug Mate                             13.44           3.41+a
   Engineer                             14.68           3.41+a
   Assistant Engineer                   13.27           3.41+a

   Deckhand                             10.12           3.31+a
   Cook                                 10.40           3.31+a

  STEWARD DEPARTMENT ON
   CLAMSHELL DREDGES:
   Cook                                 10.01           3.31+a
   Mess Cook                             9.42           3.31+a
   Messman & Janitor                     9.28           3.31+a

  FOOTNOTE:

   a. PAID HOLIDAYS: New Year's Day, Memorial Day, Independence
       Day, Good Friday, Labor Day, Thanksgiving Day, Christmas
       Day.  Plus Vacation contribution of 7% of straight time pay
       for all hours worked.
  ----------------------------------------------------------------

       SUVA2041A  11/01/1994
                                        Rates           Fringes
  HYDRAULIC DREDGES UNDER 20":
   Leverman                             14.53           2.96+a
   Engineer                             14.18           2.96+a
   Derrick Operator                     13.20           2.96+a
   Electrician                          13.45           2.96+a
   Carpenter                            13.14           2.96+a
   Mate                                 12.39           2.96+a
   Welder                               12.78           2.96+a
   Spill Barge Operator                 12.97           2.96+a
   Spider Barge Operator                12.97           2.96+a
   Tug Master                           12.29           2.96+a
   Tug Mate                             11.76           2.96+a
   Steward                              10.42           2.96+a
   Oiler                                10.12           2.96+a
   Deckhand                              9.50           2.96+a
   Tug Deckhand                          9.50           2.96+a
   Shoreman                              9.32           2.96+a
   Second Cook                           9.50           2.96+a
   Messman                               9.32           2.96+a
   Rodman                                9.50           2.96+a
   Handyman                              9.50           2.96+a
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   Night Cook                            9.50           2.96+a
   Janitor/Porter                        9.50           2.96+a

  DIPPER DREDGES:
   Operator                             14.59           2.96+a
   Engineer                             14.04           2.96+a
   Welder                               12.78           2.96+a
   Mate                                 12.39           2.96+a
   Oiler                                10.12           2.96+a
   Deckhand                              9.50           2.96+a
   Launchman                            10.12           2.96+a
   Scowman                               9.63           2.96+a
   Rodman                                9.50           2.96+a
   Handyman                              9.50           2.96+a

  TUGS:
   (Tending Dipper Dredges)

   Tug Master                           13.16           2.96+a
   Engineer                             12.96           2.96+a
   Tug Mate                             11.87           2.96+a
   Assistant Engineer                   11.75           2.96+a
   Deckhand                              9.37           2.96+a
   Cook                                  9.63           2.96+a

  STEWARD DEPARTMENT:
   (On Dipper Dredges)
   Cook                                  9.27           2.96+a
   Mess Cook                             8.74           2.96+a
   Messman and Janitor                   8.61           2.96+a

  DRILL BOATS:
   Engineer                             14.18           2.96+a
   Blaster                              13.69           2.96+a
   Driller                              13.69           2.96+a

   FOOTNOTES APPLICABLE TO ALL ABOVE CRAFTS:

  a. PAID HOLIDAYS AND VACATION:
       New Year's Day, Memorial Day, Independence Day,
       Good Friday, Labor Day, Thanksgiving Day, and Christmas
       Day; plus vacation contribution of 7% of straight time
       pay for all hours worked.
  ----------------------------------------------------------------

  Unlisted classifications needed for work not included within the
  scope of the classifications listed may be added after award only
  as provided in the labor standards contract clauses (29 CFR?5.5(a

                  WAGE DETERMINATION APPEALS PROCESS

  1.) Has there been an initial decision in the matter?  This can
      be:

            * an existing published wage determination
            * a survey underlying a wage determination
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            * a Wage and Hour Division letter setting forth a
              position on a wage determination matter
            * a conformance (additional classification and rate)
              ruling

  On survey related matters, initial contact, including requests
  for summaries of surveys, should be with the Wage and Hour
  Regional Office for the area in which the survey was conducted
  because those Regional Offices have responsibility for the
  Davis-Bacon survey program.  If the response from this initial
  contact is not satisfactory, then the process described in 2.)
  and 3.) should be followed.

  With regard to any other matter not yet ripe for the formal
  process described here, initial contact should be with the Branch
  of Construction Wage Determinations.  Write to:

                 Branch of Construction Wage Determinations
                 Wage and Hour Division
                 U. S. Department of Labor
                 200 Constitution Avenue, N. W.
                 Washington, D. C.  20210

  2.) If the answer to the question in 1.) is yes, then an
  interested party (those affected by the action) can request
  review and reconsideration from the Wage and Hour Administrator
  (See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

                      Wage and Hour Administrator
                      U.S. Department of Labor
                      200 Constitution Avenue, N. W.
                      Washington, D. C.  20210

  The request should be accompanied by a full statement of the
  interested party's position and by any information (wage payment
  data, project description, area practice material, etc.) that the
  requestor considers relevant to the issue.

  3.) If the decision of the Administrator is not favorable, an
  interested party may appeal directly to the Administrative Review
  Board (formerly the Wage Appeals Board). Write to:

                      Administrative Review Board
                      U. S. Department of Labor
                      200 Constitution Avenue, N. W.
                      Washington, D. C.  20210

  4.) All decisions by the Administrative Review Board are final.
                        END OF GENERAL DECISION

E4LC CONSTR 11 DEPARTMENT OF LABOR WAGE DECISION (CONSTRUCTION)

Any contract awarded as a result of this solicitation will be
subject to the U.S. Department of Labor Wage Decision(s) provided
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following Section 00800, identified as ____VA000026___________________.

E4LC CONSTR 12 REQUIRED INSURANCE

The contractor shall procure and maintain during the entire period of
performance under this contract, the following minimum insurance:

TYPE                                  AMOUNT
Workers Compensation                  As required by State law
Employer's Liability                       $100,000 per person
General Liability                             $500,000 per occurrence
Motor Vehicle Liability
(for each motor vehicle):
         Bodily injury or death             $200,000 per person
                                            $500,000 per occurrence
         Property damage                     $20,000 per occurrence

Prior to commencement of work hereunder, the contractor shall furnish to
the Contracting Officer a certificate or written statement of the above
required insurance.  The policies evidencing required insurance shall
contain an endorsement to the effect that cancellation or any material
change in the policies adversely affecting the interests of the Government
in such insurance shall not be effective for such period as may be
prescribed by the laws of the State in which this contract is to be
performed and in no event less than 30 days after written notice thereof to
the Contracting Officer.

E4LC CONSTR 13 PERFORMANCE OF WORK BY CONTRACTOR

Offeror's attention is directed to FAR 52.236-1, "Performance of Work by
Contractor."  Contractor is required to furnish a description of the work which will be performed by his own
organization, (e.g., earthwork, paving, etc.), the percentage of the total work this represents, and the
estimated cost thereof.  Such description of work to be performed by the contractor's own organization shall be
provided to the Contracting Officer within 10 days of contract award.

E4LC CONSTR 14 PERFORMANCE EVALUATION OF CONTRACTOR

As a minimum, the Contractor's performance will be evaluated upon
final acceptance of the work.  However, interim evaluations may
be prepared at any time during contract performance when
determined to be in the best interest of the Government.
The format for the evaluation will be DD Form 2626, and the
Contractor will be rated either "Outstanding," "Satisfactory," or
"Unsatisfactory" in the areas of Contractor Quality Control,
Timely Performance, Effectiveness of Management, Compliance with
Labor Standards, and Compliance with Safety Standards.  The
Contractor will be advised on any unsatisfactory rating, either
in an individual element or in the overall rating, prior to
completing the evaluation; all contractor comments will be made a
part of the official record.  In compliance with DOD FAR
Supplement 236.201, Performance Evaluation Reports will be
available to all DOD Contracting Offices for their future use in
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determining contractor responsibility.

E4LC CONSTR 16 ACCIDENT PREVENTION PLAN

In accordance with the clause entitled "Accident Prevention," the
contractor will not be allowed to commence work on the job site until an
acceptable accident prevention plan has been submitted.  The contractor
will receive official notification of the acceptance of his accident
prevention plan.
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 SECTION 01005 
 
 SPECIAL WORK REQUIREMENTS AND RESTRICTIONS 
 
 12/00 
 
PART 1 GENERAL 
 
1.1  SPECIAL WORK REQUIREMENTS   
 
The work consists of dredging Rudee Inlet to depths indicated. 
The Contractor shall perform the scheduled work with a 
hydraulic dredge and pipeline and deposit the dredged material 
in the Government furnished beach placement site as indicated. 
All dredging, transport and placement of dredged material 
under this contract shall be in strict compliance with the 
conditions set forth in the Virginia Department of 
Environmental Quality Water Protection Permit and the Virginia 
Marine Resources Commission Permit that are included as a part 
of this contract at the end of SECTION 01354 ENVIRONMENTAL 
PROTECTION FOR CIVIL WORKS. The contract plans and 
specifications have been prepared to comply with these permits 
which were established during the planning and development of 
this project. The Contractor is advised that any deviations 
from the construction methods and procedures indicated by the 
plans and specifications that are not prior approved in 
writing by the Contracting Officer, and any non-compliance 
with or violation of the conditions stated in the permits, 
shall be cause for the Contracting Officer issuing a stop work 
order. Any stop work orders issued for these causes will not 
be subject to time extensions or cost recovery by the 
Contractor. Any non-compliance with or violation of the 
conditions stated in the permits noted herein may result in 
revocation of the permits for the project and may result in 
criminal and civil penalties against the Contractor. 
 
1.1.1  Order of Work 
 
The Contractor shall perform all required dredging and material 
placement operations at Acceptance Section 1 first and all 
required dredging and material placement at Acceptance Section 2 
second. 
 
1.1.2  Limitations of Dredging 
 
Due to time-of-year restrictions, dredging and dredged material 
placement operations at Rudee Inlet can only be performed from 
11 September through 22 May.  Under no circumstances shall the 
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Contractor's plant and ancillary equipment be within the beach 
placement area between 23 May 2000 and 10 September 2000. 
 
1.2  SECURITY AND PUBLIC SAFETY OF WORK AREAS 
 
The dredging and placement area is accessible to the general 
public; however, the Government will not undertake to exclude 
the public or restrict public access to the site during the 
work.  The Contractor shall fully comply with the provisions 
of OSHA safe working practices and the Safety and Accident 
Prevention requirements of these specifications. The 
Contractor shall employ the use of signs, barricades, 
barriers, flagmen, and any other devices and measures required 
to assure public and worker safety at the dredging and 
placement areas at all times. 
 
1.3  NOISE CONTROL AND ABATEMENT 
 
The Contractor shall employ the use of properly installed and 
maintained mufflers, silencers, and manufacturer's recommended 
sound suppressors on all plant, machinery, and equipment used on 
this work.  The use of sound signals such as whistles, horns, or 
bells shall not be used if two-way radio communication can 
accomplish the required function. The Contractor shall not 
operate mechanical equipment on the beach between the hours of 
9:00 p.m. and 7:00 a.m.  The Contractor shall not use sound 
signals, with the exception of those signals required for vessel 
operations by the U.S. Coast Guard, during the time between 
sunset and sunrise. 
 
1.4  COOPERATION WITH OTHER CONTRACTORS 
 
During the period of this contract, other contracts may be in 
force for the construction of other features of work on or 
adjacent to the site of work being accomplished under this 
contract.  The Contractor shall arrange his plant, and shall 
schedule and perform this work, so as to effectively cooperate 
with all other contractors and Government agencies. 
 
1.5  COORDINATION BETWEEN CONTRACTORS 
 
It shall be the responsibility of the Contractor on this 
contract to be fully informed of the extent of the limits of 
work to be performed by other contractors.  Should there be 
any conflict between these limits, the Contractor shall 
immediately notify the Contracting Officer of the conflict, 
and the Contracting  Officer's decision shall be final. 
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1.6  NOTIFICATION OF DREDGING 
 
1.6.1  Notification of Intent to Dredge to Virginia Department 
of Environmental Quality (DEQ) 
 
The Contractor shall notify the DEQ, attention Bert Parolari, 
5636 Southern Boulevard, Virginia Beach, Virginia 23462, in 
writing, at least 15 calendar days prior to commencement of 
dredging operations under this contract.  The Contractor shall 
at the same time furnish a copy of the notice to the 
Contracting Officer.  The Contractor shall include the 
Virginia Water Protection (VWP) Permit Number on all 
correspondence and reports sent to the Department of 
Environmental Quality. 
 
1.6.2  Report of Dredging to the Virginia Department of 
Environmental Quality (DEQ) 
 
The Contractor shall report the following information to the 
Virginia Department of Environmental Quality: 
 

(a) Date on which dredging operations started 
 

(b) Date on which dredging operations were completed 
 

(c) Amount of material dredged (in cubic yards) 
 
The report of dredging shall be completed by the Contractor 
for each dredging area and forwarded, in writing, within 30 
calendar days of completion of dredging operations, to the 
DEQ, attention Bert Parolari, 5636 Southern Boulevard, 
Virginia Beach,   Virginia  23462. The Contractor shall at the 
same time furnish a copy of the report to the Contracting 
Officer. 
 
1.6.3 Notification of Intent to Dredge to Virginia Marine 
Resources Commission - Habitat Management Division 
 
The Contractor shall notify the Virginia Marine Resources 
Commission, Habitat Management Division, attention Randy Owen, 
2600 Washington Avenue, Post Office Box 756, Newport News, 
Virginia  23607-0756, in writing, at least 15 calendar days 
prior to commencement of dredging operations under this 
contract.  The Contractor shall at the same time furnish a copy 
of the notice to the Contracting Officer.  The Contractor shall 
include the Virginia Marine Resources Commission (VMRC) Permit 
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Number on all correspondence and reports sent to the Virginia 
Marine Resources Commission. 
 
1.7  PHYSICAL DATA 
 
1.7.1  Physical Conditions Information 
 
The physical conditions indicated on the drawings and 
described in the specifications are the result of site 
investigations and surveys. Information and data furnished or 
referred to below is furnished for the Contractor's 
information; however, it is expressly understood that the 
Government will not be responsible for any interpretation or 
conclusion drawn from this information or data by the 
Contractor. 
 
1.7.2  Weather Conditions Information 
 
Complete weather forecasts, records and reports may be 
obtained from the National Weather Service in Wakefield, 
Virginia, telephone (757) 899-4200, Menu selection service or 
operator assisted as applicable.  The Contractor shall satisfy 
himself as to the hazards likely to arise from the weather 
conditions during the dredging period. 
 
1.7.3 Weather/Physical Conditions 
 
The Entrance Channel and Sand Trap are at times exposed to 
severe winds and to severe ocean waves that may cause some 
suspension of work.  The Inlet is tidal with a mean tide range 
of approximately 3.42 feet based on NOS observations at the 
Virginia Beach Fishing Center. 
 
1.7.4  Condition of Dredging Area 
 
The plans for dredging show the condition of the Channel and 
Sandtrap at the time of the most recent survey; however, the 
condition of the dredging areas will be verified by a survey 
made before dredging. The dredging area may contain trash, 
debris, and small obstructions not shown on the plans for 
dredging.  A 14-inch diameter metal pipeline crosses the 
Entrance Channel at the location shown on the drawings; however, 
the Contractor shall verify the exact location of the pipeline 
and insure his plant and equipment does not come in contact or 
damage the pipeline.  The Contractor shall not set anchors, drop 
spuds or allow any other plant and equipment to touch the 
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channel bottom within 25 feet of the horizontal path of the 
pipeline.  An overhead power line crosses the inner channel with 
a vertical clearance of approximately 42 feet above MHW (NOS); 
however, the Contractor shall verify the exact location and 
vertical clearance of the power line.  The General Booth 
Boulevard Bridge crosses the Inner Channel at the approximate 
location shown on the drawings. This bridge is fixed with a 
vertical clearance of approximately 29 feet MHW (NOS). The 
Contractor shall determine the exact location and vertical 
clearance of the bridge, and maintain a safe distance from the 
bridge structure.  Riprap armor stone protection is located 
within the vicinity of the dredging operations.  The Contractor 
shall determine the exact location and depths of the riprap 
stone, and maintain a safe distance from the stone structures.  
Obstructions or other structures are known to be in the dredging 
area and are identified on the plan drawings. The bulkheads, 
piers, docks, mooring piles, jetties, weirs and similar items in 
the areas adjacent to the dredging areas are in various 
conditions ranging from total deterioration to properly 
maintained. The Contractor shall exercise due care in all 
dredging and attendant plant operations to prevent damage to 
adjacent structures, bulkheads, jetties, weirs, piers, docks, 
mooring piles, vessels, and any existing items to remain in the 
work area during dredging operations.  The Contractor shall 
notify the Contracting Officer immediately if any structure is 
damaged or otherwise disturbed. 
 
1.7.5  Obstruction of Channel 
 
The Government will not undertake to keep the area of channels 
free from vessels or other obstructions, except to the extent 
of such regulations, if any, as may be prescribed by the 
Secretary of the Army, in accordance with the provisions of 
Section 7 of the River and Harbor Act, approved 3 August 1917. 
 The Contractor will be required to conduct the work in such 
manner as to obstruct navigation as little as possible, and in 
case the Contractors' plant so obstructs the channel as to 
make difficult or endanger the passage of vessels, said plant 
shall be promptly moved on the approach of any vessel to such 
an extent as may be necessary to afford a practicable passage. 
 Upon the completion of the work, the Contractor shall 
promptly remove his plant, including ranges, buoys, piles, and 
other marks placed by him under this contract in navigable 
water or on shore. 
 
1.7.6  Responsibility  
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The Contractor shall hold and save harmless the United States, 
its officers, and employees from all claims that may arise as 
a result of the Contractor's negligence in connection with the 
work performed under the contract, from noncompliance by the 
Contractor with the provisions of the contract drawings and 
specifications, or from the instruction of the Contracting 
Officer. 
 
1.7.7 Channel Traffic 
 
Rudee Inlet is the home base for numerous shallow and medium 
draft commercial seafood vessels, tour boats, head boats, 
barges, tugs, Naval vessels, pleasure crafts, and various other 
crafts.  The Contractor shall expect that the traffic will cause 
periodic delays and interruptions of his operations. 
 
1.7.8 Oyster Grounds 
 
There are no known oyster grounds in the vicinity of the areas 
to be dredged. 
 
1.8  LAYOUT OF WORK AND SURVEYS 
 
1.8.1  General 
 
The Contractor shall be responsible for the layout of all work 
and have all markings placed in the field marked by a licensed 
Professional Engineer or Surveyor currently licensed in the 
Commonwealth of Virginia.  The markings shall be placed in the 
immediate work areas only and shall be removed once a work 
area has been accepted.  The Government will establish the 
tide staff gauge within vicinity of the work area.  The in-
place markings shall be verified by the Government before 
dredging and dredged material placement operations commence.  
The Contractor shall provide the Contracting Officer written 
notice at least         14 calendar days in advance of 
commencement of dredging and dredged material placement 
operations to assure the completion of the initial Government 
verification review.  The Government shall verify all 
remaining markings as the dredging and dredged material 
placement operations are allowed to proceed.  As applicable, 
the Government will furnish within 14 calendar days of receipt 
of a written request by the Contractor, the corner point 
coordinates for each contract dredging area or acceptance 
section, and the coordinates and monument descriptions for the 
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existing horizontal control within vicinity of the work areas. 
 All requests shall be addressed to U.S. Army Corps of 
Engineers, Norfolk District, Operations Branch, Survey 
Section, CENAO-EN-TS-ON, 803 Front Street, Norfolk, Virginia  
23510-1096.  Point of contact concerning this request is 
Chief, Navigation Support and Survey Section, telephone (757) 
441-7125, or FAX (757) 441-7664. The Contractor shall be 
responsible for using this information to dredge within the 
areas and prisms as shown, and to deposit the dredged material 
at the locations indicated.  The Contractor shall establish 
and maintain at his own expense all markings of the dredging 
and placement areas and shall remove same upon completion of 
the work.  The contract completion time will not be extended 
due to failure of the Contractor to adequately establish and 
maintain his markings of the work areas. 
 
1.8.1.1  Electronic Survey and Positioning Systems 
 
When the Contractor utilizes electronic survey and positioning 
systems to perform dredging and dredge material placement 
operations, all work accomplished with the use of the systems 
shall be reviewed and certified as accurate by the 
Contractor's Quality Control Manager. This signed 
certification shall be submitted as a part of the Daily Report 
of Operations in accordance with the requirements of SECTION 
01451 to assure that all work performed with the use of the 
equipment and systems meets contract requirements. 
 
1.8.2  Before Dredging Survey 
 
The Contractor shall give the Contracting Officer written 
notice at least 14 calendar days prior to arrival of the 
dredge plant at the first work area or acceptance section, and 
shall furnish written notice at least 14 work days in advance 
of need for subsequent before dredging surveys.  It is 
understood that the surveys made in response to notice by the 
Contractor will constitute the before dredging survey and that 
any subsequent surveys occasioned through Contractor delays 
will be charged against the Contractor at a rate of $3,000 per 
day.  The Contracting Officer will not be responsible for any 
delays in the commencement of work caused by incomplete 
surveys if the Contractor fails to provide adequate advance 
written notice as specified. 
 
1.8.3  Datum and Bench Marks 
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The plane of reference mean lower low water (MLLW) as 
established by National Ocean Service (NOS), will be used on the 
drawings and in these specifications and was established by the 
following bench mark: 
 

BENCHMARK, NOS "863 9207-B 1984" 
Elevation 10.42 feet above MLLW (NOS):  

 
The benchmark is located in the City of Virginia Beach, 
Virginia.  To reach the benchmark, proceed South on Pacific 
Avenue to just North of the Rudee Inlet Bridge and turn 
West on Winston Salem Road and enter the property of the 
Virginia Beach Fishing Center.  The monument is situated 
near the Northwest corner of the Tackle Shop, 15.0 feet 
East of the gravel parking area, 32.0 feet North from the 
wooden shed connected to a house, 8.0 feet West from the 
Northwest corner of the house, and 15.8 feet from a power 
pole (P046).  The monument is a brass disk set one inch 
below the ground in a concrete base one foot in diameter 
and three feet deep. 

 
1.8.4  Use of Coast Guard Navigation Aid Structures 
 
The Commander, Fifth Coast Guard District, has authorized the 
Norfolk District, Corps of Engineers, and its Contractors to 
use fixed Federal aids to navigation structures, established 
and maintained by the U.S. Coast Guard, for support of 
temporary dredging tide gauges when performing Federal 
dredging operations. If a Contractor chooses to use navigation 
aid structures for this purpose, he shall abide by the 
following requirements: 
 

a. The Contractor shall advise the Commander, Fifth Coast 
Guard District, Aids to Navigation Branch, Federal Building,  
  431 Crawford Street, Portsmouth, Virginia 23704, in writing, 
of his intention to attach tide gauges to navigation aid and 
structures, prior to commencing a dredging project.  This 
notice shall include the name of each aid to navigation to 
which tide gauges are to be attached, and the anticipated 
dates the gauges will be attached and removed.  A copy of this 
notice shall be furnished at this time to the Contracting 
Officer. 
 

b. The Contractor shall be required to remove any 
temporary tide gauges immediately upon completion of dredging 
operations and demobilization of dredging plant. The 
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Contractor shall at his expense repair or replace any aids 
that he has damaged or destroyed as a result of the 
Contractor's use of such aids.  
 

c. This provision refers only to Federal aids to 
navigation structures and does not authorize the Contractor to 
utilize aids that are not established and maintained by the U. 
S. Coast Guard. This provision also does not authorize the 
Contractor to utilize Federal navigation aid structures for 
any purposes other than the support of temporary tide gauges. 
 
1.9  ACCOMMODATIONS AND MEALS FOR CONSTRUCTION REPRESENTATIVES  
 
1.9.1  Accommodations 
 

(a) Work Space - The Contractor shall furnish regularly 
to Government construction representatives on board the dredge 
a suitable working and storage space, equipped and maintained 
to the satisfaction of the Contracting Officer or his 
representative.  As a minimum the facilities shall include a 
desk with chair for plan study, and a file drawer, 
approximately 15" by 24", capable of being locked with a 
padlock.  The working space need not be a separate room, but 
shall be properly lighted, ventilated, and heated.  
 

(b) Cellular Telephone and FAX Machine - The Contractor 
shall provide a cellular phone and FAX machine aboard the 
dredge which shall be made available for official use by the 
Government Inspectors on a 24-hour a day basis to exclusively 
conduct Government business and emergency calls. 
 
1.9.2  Subsistence 
 
If the Contractor maintains on this work an establishment for 
the subsistence of his own employees, he shall, when required, 
furnish to inspectors employed on the work, and to all 
Government agents who may visit the work on official business, 
meals of a quality satisfactory to the Contracting Officer.  
The meals furnished will be paid for by the Government at a 
rate of $5.00 for breakfast, $5.00 for lunch, and $14.00 for 
supper. 
 
1.9.3  Costs 
 
The entire cost to the Contractor for furnishing, equipping, 
and maintaining the foregoing accommodations shall be included 
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in the contract price.  If the Contractor fails to meet these 
requirements, the facilities referred to above will be secured 
by the Contracting Officer, and the cost thereof will be 
deducted from payments due to the Contractor.  
 
1.10  INSPECTION 
 
1.10.1  General 
 
The presence of the construction representative shall not 
relieve the Contractor of responsibility for the proper 
execution of the work in accordance with the specifications.  
The Contractor will be required: 
 

a. To furnish, on the request of the Contracting Officer 
or any construction representative, the use of such boats, 
boatmen, laborers, and material forming a part of the ordinary 
and usual equipment and crew of the dredging plant as may be 
reasonably necessary in inspecting and supervising the work.  
However, the Contractor will not be required to furnish such 
facilities for the surveys, prescribed in paragraph entitled 
"FINAL EXAMINATION AND ACCEPTANCE" of this Section. 
 

b. To furnish, on the request of the Contracting Officer 
or any construction representative, suitable transportation 
from all points on shore designated by the Contracting Officer 
to and from the various pieces of plant, and to and from the 
dumping grounds. Should the Contractor refuse, neglect, or 
delay compliance with these requirements, the specific 
facilities may be furnished and maintained by the Contracting 
Officer, and any resultant cost incurred by the government 
will be deducted from any amounts due or to become due the 
Contractor. 
 
1.10.2  Hours of Work 
 
The Contractor will be allowed to perform work 24 hours per 
day, seven days per week, including holidays, for the entire 
performance period, except as specified for mechanical 
equipment on the beach and as may be otherwise directed by the 
Contracting Officer. Precautions for night work shall be 
coordinated with the Job Hazard Analysis. Adequate lighting in 
compliance with all OSHA Regulations and Coast Guard 
Regulations for thorough inspection of night operations and 
public safety shall be provided by the Contractor at his 
expense. 
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1.11  CONTINUITY OF WORK 
 
Payment will not be made for work done in any area designated 
by the Contracting Officer until the full depth required under 
the contract is secured in the whole of such areas, nor will 
payment be made for excavation in any area not adjacent to and 
in prolongation of areas where full depth has been secured 
except by decision of the Contracting Officer.  Should any 
such nonadjacent area be excavated to full depth during the 
operations carried on under the contract, payment for all work 
therein may be deferred until the required depth has been made 
in the area intervening. The Contractor may be required to 
suspend dredging at any time when for any reason the gages or 
ranges cannot be seen or properly followed. 
 
1.12  SHOALING 
 
1.12.1  Shoaling Prior to Dredging 
 
The drawings and quantity estimates are based on the condition 
of the channel and turning basin at the time of the most 
recent surveys; however, the actual quantities to be dredged 
will be computed from surveys made immediately before 
dredging.  Any shoaling that has developed, subsequent to the 
surveys indicated on the drawings and contiguous to the areas 
indicated to be dredged under this contract, shall be removed 
by the Contractor at the contract unit price for dredging, 
including any applicable unit price adjustments if so directed 
by the Contracting Officer. Any such shoaling within 
contiguous areas will be included as part of the required 
dredging prism for the purposes of CONTRACT CLAUSE "VARIATION 
IN ESTIMATED QUANTITIES". 
 
1.12.2  Shoaling Subsequent to Dredging 
 
If, before the contract is completed, shoaling occurs in any 
section previously accepted, including shoaling in the 
finished basin, because of the natural lowering of the side 
slopes, redredging at contract price, including any applicable 
unit price adjustments,  within the limit of available funds, 
may be done if agreeable to both the Contractor and the 
Contracting Officer. 
 
1.13  FINAL EXAMINATION AND ACCEPTANCE 
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As soon as practicable after the completion of the entire work 
or any portion of the work which in the opinion of the 
Contracting Officer will not be subject to damage by further 
operations under the contract, such work will be thoroughly 
examined at the cost and expense of the Government by 
sounding, as determined by the Contracting Officer.  Should 
any shoals, lumps, or other lack of contract depth be 
disclosed by this examination, the Contractor will be required 
to remove same by dragging the bottom or by dredging at the 
contract rate for dredging, but if the bottom is soft and the 
shoal areas are small and form no material obstruction to 
navigation, the removal of such shoal may be waived at the 
discretion of the Contracting Officer.  The Contractor shall 
provide notice in writing at least 14 calendar days in advance 
of the completion of dredging of each acceptance section to 
insure prompt performance of the after dredging acceptance 
surveys. If the Contractor fails to provide this written 
notice as specified, the Contracting Officer will not be 
responsible for any delays caused by incomplete surveys.  The 
Contractor will be notified when soundings are to be made, and 
may accompany the survey party.  When the area is found to be 
in satisfactory condition, it will be accepted.  Should more 
than two sounding operations by the Government over an area be 
necessary by reason of work for the removal of shoals 
disclosed at a prior sounding, the cost of such third and any 
subsequent sounding operations will be charged against the 
Contractor at the rate of $3,000 per day for each day in which 
the Government Plant is engaged in sounding or is enroute to 
or from the site or held at or near the said site for such 
operations.  Final acceptance of the whole or a part of the 
work and the deductions or corrections of deductions made 
thereon will not be reopened after having once been made, 
except on evidence of collusion, fraud, or obvious error, and 
the acceptance of a completed section shall not change the 
time of payment of the retained percentages of the whole or 
any part of the work. 
 
1.13.1 Acceptance Sections 
 
For the purpose of final acceptance of dredging, the work is 
broken down into the following acceptance Sections: 
 

Acceptance Section 1 
Acceptance Section 1 will consist of the Outer Channel and 
the Inner Channel and must be completed and accepted by the 
government before commencing the work on Acceptance Section 
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2. 
 

ACCEPTANCE SECTION 2 
Acceptance Section 2 will consist of the Sand Trap. 

 
1.14  SIGNAL LIGHTS 
 
The Contractor shall display signal lights and conduct his 
operations in accordance with the General Regulations of the 
Department of the Army and of the Coast Guard governing lights 
and day signals to be displayed by towing vessels with tows on 
which no signals can be displayed, vessels working on wrecks, 
dredges, and vessels engaged in laying cables or pipe or in 
submarine or bank protection operations, lights to be 
displayed on dredge pipe lines, and day signals to be 
displayed by vessels of more than 65-feet in length moored or 
anchored in a fairway or channel, and the passing by other 
vessels of floating plant working in navigable channels, as 
approved by the Secretary of the Army and the Commandant, U. 
S. Coast Guard.  
 
1.15  SAFETY AND ACCIDENT PREVENTION 
 
1.15.1  Safety Plan 
 
The contractor shall not commence work at a job-site prior to 
the Government's review of an acceptable contractor accident 
prevention plan per the US Army Corps of Engineers Safety and 
Health Requirements Manual (EM 385-1-1) and discussion of the 
accident prevention plan at a prework meeting.  Allow five 
days for Government review of the accident prevention plan. 
 
1.15.2  Conflicts 
 
The Contractor shall comply with Occupational Safety and 
Health Act (OSHA) Standards, Coast Guard, as well as the Corps 
of Engineers Safety and Health Requirements Manual (EM 
385-1-1).  When a conflict exists between Corps of Engineers 
Safety and Health Requirements Manual, nationally recognized 
consensus standards, or the contract plans and specifications, 
the most stringent requirements as determined by the 
Contracting Officer will govern. 
 
1.15.3  Corps of Engineers Standards 
 
Corps of Engineers Manual EM 385-1-1, 1996 edition, is hereby 
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supplemented or revised as follows. 
 
1.15.3.1  Activity Hazard Analysis 
 
Based on the construction schedule, the Contractor shall 
submit an activity hazard analysis of each major phase of work 
prior to entering that phase of activity.  The analysis shall 
include major or minor hazards, as well as commonly recurring 
deficiencies that might possibly be encountered for that 
operation, and shall identify proposed methods and techniques 
of accomplishing each phase in a safe manner.  The analysis 
shall be signed by the Project Superintendent and the Corps of 
Engineers Project Inspector.  A copy of the analysis shall be 
kept on the job site and reviewed with employees during 
orientation and during weekly safety meetings. 
 
1.15.3.2  Means of Escape for Personnel Quartered, or Working 
on Floating Plant 
 
Two means of escape shall be provided for assembly, sleeping, 
and messing areas on floating plant. For areas involving 10 or 
more persons, both means of egress shall be through standard 
size doors opening to different exit routes. Where nine or 
fewer persons are involved, one of the means of escape may be 
a window (minimum dimensions 24 inches by 36 inches) which 
leads to a different exit route. 
 
1.15.3.3  Emergency Alarms and Signals. 
 

(a) Emergency Alarms - Alarms shall be installed and 
maintained on all floating plant requiring a crew where it is 
possible for either a passenger or crewman to be out of sight 
or hearing from any other person. The alarm system shall be 
operated from the primary electrical system with standby 
batteries on trickle charge that will automatically furnish 
the required energy during an electrical-system failure. A 
sufficient number of signaling devices shall be placed on each 
deck so that the sound can be heard distinctly at any point 
above the usual background noise. All signaling devices shall 
be so interconnected that actuation can occur from at least 
one strategic point on each deck. 
 

(b) Fire Alarm Signals - The general fire alarm signal 
shall be in accordance with Coast Guard Rules and Regulations 
for Cargo and Miscellaneous Vessels. 
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(c) Abandon Ship Signals - The signal for abandon ship 
shall be in accordance with the reference cited in (b) above. 
 

(d) Man-Overboard Signal - Hail and pass the word to the 
bridge. All personnel and vessels capable of rendering 
assistance shall respond. 
 
1.15.3.4  Hurricane Plan 
 
A detailed plan for protection and evacuation of personnel and 
plant in the event of an impending hurricane or storm, shall 
be submitted for approval as a part of the Contractor's 
Accident Prevention Program. The plan shall include as a 
minimum: 
 

(a) The time each phase of the plan will be put in 
effect. The time shall be the number of hours remaining for 
the storm to reach the worksite if it continues at the 
predicted speed and direction. 
 

(b) The safe harbor for personnel and plant specifically 
identified. 
 

(c) The name of the boat which will be used to move the 
plant, its type, capacity, speed, and availability. 
 

(d) The estimated time necessary to move the plant to the 
safe harbor after movement is started. 
 
1.15.3.5  Equipment and Machinery Operator Authorization 
 
The Contractor shall submit a list of designated personnel 
qualified and authorized to operate machinery and equipment. 
The list shall be maintained at the job site in a current 
status at all times. 
 
1.15.3.6  Head Protection (Hard Hat) 
 
The entire work site under this contract is designated as a 
hard hat area.  The Contractor shall post the area in 
accordance with the requirements of EM 385-1-1, and shall 
insure that all prime and subcontractor personnel, vendors and 
visitors utilize hard hats while within the project area. 
 
1.15.3.7  Attendance at Safety Meetings 
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In order to allow for maximum attendance at weekly tool box 
(Safety) meetings, and monthly supervisor meetings by Corps of 
Engineers personnel, Contractors shall notify the Contracting 
Officer 5 calendar days prior to the start of work, of the 
time and location of all such scheduled meetings. The 
contractor shall keep minutes and provide copies to all 
parties attending. 
 
1.15.4  Hydraulic Dredge, Pipelines, and Attendant Plant 
 
1.15.4.1  Equipment and Machines 
 
All operable equipment and machines, shall be checked for: 
 

(a) Manufacturer's safety instructions, permanent-mounted 
and easily read. 
 

(b) Guard Rails and life-lines at overboard access areas, 
as applicable. 
 

(c) Cover exposed moving parts with safety-guards to 
prevent someone from accidentally stepping or falling on them. 
 
1.15.5  Front End Loader - Backhoe Machines 
 
1.15.5.1  Checks 
 
All front end loader-backhoe machines and other machines, such 
as tractors that utilize a backhoe attachment, shall be 
checked for: 
 

(a) Exposed backhoe boom swing foot pedals. 
 

(b) Backhoe boom swing lever which can be reached by a 
man standing on the ground or on the outrigger support 
bracket. 
 
1.15.5.2  Controls 
 
Where these conditions exist, guards shall be fabricated to: 
 

(a) Cover over exposed foot pedals to prevent someone 
from accidentally stepping on them. 
 

(b) Inclose the swing lever so as to preclude operation 
from the ground or from the outrigger support bracket. 
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1.15.6  Crawler-, Truck-, and Wheel-Mounted Cranes 
 

(a)  When a crane is performing duty cycle work (such as 
clamshell, dragline, grapple, or pile driving) it does not 
require anti-two block equipment.  If the crane is required to 
make a non-duty cycle lift (for example, to lift a piece of 
equipment, a tool box, or supplies), it will be exempt from 
the anti-two block equipment requirements if the following 
procedures are implemented: 
 
      (1)  an international orange warning device (warning 
flag, warning tape, or warning ball) is properly secured to 
the hoist line at a distance of 8 to 10 feet above the hoist 
rigging; 
 
      (2)  the signalperson (or an individual designated as 
the signalperson) acts as a spotter to alert the crane 
operator with a "STOP" signal when the warning device 
approaches the boom tip and the crane operator ceases hoisting 
functions when alerted of this; and 
 
      (3)  while the non-duty cycle lift is underway, the 
signal person shall not stand under the load, shall have no 
duties other than signalperson, and shall comply with the 
signaling requirements of EM 385-1-1; 
 

(b)  Anti-two block devices are always required when 
hoisting personnel by crane or derrick. 
 
1.16  EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE 
 
1.16.1  Costs 
 
Allowable cost for construction and marine plant and equipment 
in sound workable condition owned or controlled and furnished 
by a Contractor or subcontractor at any tier shall be based on 
actual cost data when the Government can determine both 
ownership and operating costs for each piece of equipment or 
equipment groups of similar serial and series from the 
Contractor's accounting records.  When both ownership and 
operating costs cannot be determined from the Contractor's 
accounting records, equipment costs shall be based upon the 
applicable provisions of          EP 1110-1-8, "Construction 
Equipment Ownership and Operating Expense Schedule", Region 
II. Working conditions shall be considered to be average for 
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determining equipment rates using the schedule unless 
specified otherwise by the Contracting Officer.  For equipment 
not included in the schedule, rates for comparable pieces of 
equipment may be used or a rate may be developed using the 
formula provided in the schedule.  For forward pricing, the 
schedule in effect at the time of negotiations shall apply.  
For retrospective pricing, the schedule in effect at the time 
the work was performed shall apply. 
 
1.16.2  Rentals 
 
Equipment rental costs are allowable, subject to the 
provisions of FAR 31.105(d)(ii) and FAR 31.205-36 
substantiated by certified copies of paid invoices.  Rates for 
equipment rented from an organization under common control, 
lease-purchase or sale-leaseback arrangements will be 
determined using the schedule except that rental costs leased 
from an organization under common control that has an 
established practice of leasing the same or similar equipment 
to unaffiliated lessees are allowable.  Costs for major 
repairs and overhaul are unallowable. 
 
1.16.3  Data 
 
When actual equipment costs are proposed and the total amount 
of the pricing action is over $25,000, cost or pricing data 
shall be submitted on the Standard Form 1411, "Contract 
Pricing Proposal Cover Sheet".  By submitting cost or pricing 
data, the Contractor grants to the Contracting Officer or an 
authorizing representative the right to examine those books, 
records, documents and other supporting data that will permit 
evaluation of the proposed equipment costs.  After price 
agreement the Contractor shall certify that the equipment 
costs or pricing data submitted are accurate, complete and 
current. 
 
17. BRIDGE-TO-BRIDGE RADIO COMMUNICATION 
 
In order that radio communication may be made with passing 
vessels, all dredges engaged in work under this contract shall 
be equipped with bridge-to-bridge radio telephone equipment.  
The radio telephone equipment shall operate on a single 
channel very high frequency (VHF), FM, on a frequency of 
156.65 megahertz per second with low power output having a 
communication range of approximately ten  miles. The frequency 
has been approved by the Federal Communications Commission. 
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1.17.1  Radio 
 
The Contractor shall provide the Government construction 
representative a portable radio capable of communicating with 
the dredge for the duration of work under this contract.  The 
Contractor shall maintain the radio as required. 
 
1.18  NOTIFICATION OF COAST GUARD 
 
Prior to commencement of work on this contract, the Contractor 
shall notify the Commander, Fifth Coast Guard District of his 
intended operations to dredge and request that it be published 
in the Local Notice to Mariners.  This notification must be 
given in sufficient time so that it appears in the Notice to 
Mariners at least 5 work days prior to the commencement of 
this dredging operation. 
 
1.18.1  Local Notice To Mariners 
 
The Local Notice To Mariners (LNM) for the Fifth Coast Guard 
District is available on the Internet at: 
http://www.navcen.uscg.mil/lnm/d5/default.htm. The phone 
number is (757) 398-6367 and e-mail is: 
ntm/d5oan@internet.uscg.mil. The LNM is the primary means for 
disseminating information concerning aids to navigation, 
hazards to navigation, and other items of marine information 
of interest to mariners on the waters of the United States, 
its territories, and possessions.  These notices are essential 
to all navigators for the purpose of keeping their charts, 
light lists, Coast Pilots and other nautical publications 
up-to-date.  These notices are published weekly.  They may be 
obtained free of charge, by making application to the Fifth 
Coast Guard District, Federal Building, 431 Crawford Street, 
Portsmouth, Virginia 23704.  If the Contractor encounters any 
objects on the channel bottom during dredging operations or 
transport of his plant which could be a hazard to navigation, 
he shall notify the Coast Guard immediately as to location and 
at the same time notify the Contracting Officer. 
 
1.18.2  Navigation Aids 
 
The Contractor shall not relocate or move any aids to 
navigation that have been established by the U.S. Coast Guard. 
 If it becomes necessary to have any aid to navigation moved 
in order to complete dredging operations under this contract, 
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the Contractor shall notify the U.S. Coast Guard in writing at 
the address above with a copy to the Contracting Officer not 
less than 15 calendar days prior to such need for movement.  
The Contractor shall notify the U.S. Coast Guard of the 
approximate time the navigation aid may be relocated to its 
original position. All notifications to the U.S. Coast Guard 
shall at the same time be provided to the Contracting Officer 
and recorded in the Daily Report of Operations. In the event 
that the Contractor disturbs or damages any navigation aid 
during work operations, which includes during mobilization or 
demobilization of his plant, the Contractor shall immediately 
stop the activity which disturbed or damaged the navigation 
aid, take immediate corrective action to prevent further 
disturbances or damage, and shall notify the Coast Guard 
immediately as to location, and at the same time notify the 
Contracting Officer.  
 
1.19  ENVIRONMENTAL LITIGATION 
 
1.19.1  Litigation 
 
If the performance of all or any part of the work is 
suspended, delayed, or interrupted due to an order of a court 
of competent jurisdiction as a result of environmental 
litigation, as defined below, the Contracting Officer, at the 
request of the Contractor, shall determine whether the order 
is due in any part to the acts or omissions of the Contractor 
or a subcontractor at any tier not required by the terms of 
this contract.  If it is determined that the order is not due 
in any part to acts or omissions of the Contractor or a 
subcontractor at any tier other than as required by the terms 
of this contract, such suspension, delay, or interruption 
shall be considered as if ordered by the Contracting Officer 
in the administration of this contract under the terms of the 
"Suspension of Work" clause of this contract.  The period of 
such suspension, delay, or interruption shall be considered 
unreasonable, and an adjustment shall be made for any increase 
in the cost of performance of this contract (excluding profit) 
as provided in that clause, subject to all the provisions 
thereof. The term "environmental litigation",  means a lawsuit 
alleging that the work will have an adverse effect on the 
environment or that the Government has not duly considered, 
either substantively or procedurally, the effect of the work 
on the environment. 
 
1.20  HISTORICAL AND ARCHAEOLOGICAL FINDS 
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Federal legislation provides for the protection, preservation, 
and collection of scientific, prehistorical, historical, and 
archaeological data, including relics and specimens which 
might otherwise be lost as a result of any Federal 
construction project.  Should the Contractor, or any of the 
Contractor's employees, or parties operating or associated 
with the Contractor, in the performance of this contract 
discover evidence of possible scientific, prehistorical, 
historical, or archaeological data, the Contractor shall 
immediately cease work at that location,  and notify the 
Contracting Officer, giving the location and nature of the 
findings.  The Contractor shall forward written confirmation 
to the Contracting Officer as directed.  The Contractor shall 
exercise care so as not to disturb or damage shipwrecks, 
artifacts or fossils uncovered during excavation, dredging and 
material placement operations, and shall provide such 
cooperation and assistance as may be necessary to preserve the 
findings for removal or other disposition. Any person who, 
without written permission, injures, destroys, excavates, 
appropriates, moves or removes any historical or prehistorical 
artifact, object of antiquity, or archaeological resource is 
subject to arrest and penalty of law. Where appropriate by 
reason of discovery, the Contracting Officer may order delays 
in the time of performance or changes in the work, or both. If 
such delays or changes are ordered, an equitable adjustment 
will be made in accordance with the applicable clauses of the 
contract. 
 
1.21  SCHEDULING AND DETERMINATION OF PROGRESS   
 
In accordance with the Contract Clauses, the Contractor shall 
 submit for approval a practicable Progress Schedule at the 
Pre-Construction Conference specified in SECTION 01200.  The 
Progress Schedule shall be prepared and certified as complete 
by the Contractor's Quality Control Representative in the form 
of a chart graphically indicating the sequence proposed to 
accomplish each work feature or operation.  The chart shall be 
prepared to show the starting and completion dates of all work 
features on a linear horizontal time scale beginning with date 
of Notice to Proceed, arrival date of Contractor's plant to 
the job site, all activities scheduled prior to dredging, 
dredging start and completion dates, and calendar days to 
completion of all work.  Each activity in the construction 
shall be represented by an arrow.  The head to tail 
arrangement of arrows shall flow from left to right and shall 
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show the order and interdependence of activities and the 
sequence in which the work is to be accomplished as planned by 
the Contractor.  Each arrow representing an activity shall be 
annotated to show the activity description and duration.  
Contractor shall indicate on the chart the important work 
features or operations that are critical to the timely overall 
completion of the project.  Key dates for such important work 
features and portions of work features are milestone dates and 
shall be so indicated on the chart.  This schedule will be the 
medium through which the timeliness of the Contractor's 
construction efforts is appraised.  When changes are 
authorized that result in contract time extensions, Contractor 
shall submit a modified chart for approval by the Contracting 
Officer.  The Contract Clause entitled "SCHEDULE FOR 
CONSTRUCTION CONTRACTS" with reference to overtime and extra 
shifts, may be invoked when the Contractor fails to start or 
complete work features or portions of same by the time 
indicated by the milestone dates of the approved progress 
chart, or when it is apparent to the Contracting Officer from 
the Contractor's actual progress that these dates will not be 
met.  Neither on this chart nor on the periodic chart which 
the Contractor is required to prepare and submit, as described 
in "SCHEDULE FOR CONSTRUCTION CONTRACTS" of the Contract 
Clauses, shall the actual progress to be entered include or 
reflect any materials which may be on the site, but are not 
yet installed or incorporated in the work.  For payment 
purposes only, an allowance will be made by the Contracting 
Officer of 100 percent of the invoiced cost of materials or 
equipment delivered to the site but not incorporated into the 
construction, pursuant to Contract Clause "PAYMENTS UNDER 
FIXED-PRICE CONSTRUCTION CONTRACTS".  The Contractor's 
progress schedule shall include a chart of the scheduled work 
activities plotting scheduled completion percentage based on 
dollar value on one axis and time on the other axis.  The 
actual progress shall be plotted on the required periodic 
chart submittals to indicate the percentage of work scheduled 
and actually completed.  
 
1.22  WORK IN QUARANTINED AREA   
 
The work called for by this contract involves activities in 
counties quarantined by the Department of Agriculture to 
prevent the spread of certain plant pests that may be present 
in the soil.  The Contractor agrees that all construction 
equipment and tools to be moved from such counties shall be 
thoroughly cleaned of all soil residues at the construction 
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site with water under pressure and that hand tools shall be 
thoroughly cleaned by brushing or other means to remove all 
soil.  In addition, if this contract involves the 
identification, shipping, storage, testing, or disposal of 
soils from such a quarantined area, the Contractor agrees to 
comply with the provisions of ER 1110-1-5 and attachments, a 
copy of which will be made available by the Contracting 
Officer upon request. The Contractor agrees to assure 
compliance with this obligation by all subcontractors.   
 
1.23  PROFIT 
 
1.23.1  Weighted Guidelines  
 
Weighted guidelines method of determining profit shall be used 
on any equitable adjustment change order or modification 
issued under this contract.  The profit factors, expressed as 
a percent, shall be as follows: 
 
Factor                          Rate  Weight Value 
 
Degree of Risk                   20 
Relative difficulty of work      15 
Size of Job                      15 
Period of performance            15 
Contractor's investment           5 
Assistance by Government          5 
Subcontracting                   25  
                                100 
 
1.23.2  Values 
 
Based on the circumstances of each procurement action, each of 
the above factors shall be weighted from .03 to .12 as 
indicated below.  The value shall be obtained by multiplying 
the rate by the weight.  The value column when totaled 
indicates the fair and reasonable profit percentage under the 
circumstances of the particular procurement. 
 
1.23.2.1  Degree of Risk   
 
Where the work involves no risk or the degree of risk is very 
small, the weighting should be .03; as the degree of risk 
increases, the weighting should be increased up to a maximum 
of .12.  Lump sum items will have, generally, a higher 
weighted value than the unit price items for which quantities 
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are provided.  Other things to consider:  the portion of the 
work to be done by subcontractors, nature of work, where work 
is to be performed, reasonableness of negotiated costs, amount 
of labor included in costs, and whether the negotiation is 
before or after performance of work. 
 
1.23.2.2  Relative Difficulty of Work   
 
If the work is most difficult and complex, the weighting 
should be .12 and should be proportionately reduced to .03 on 
the simplest of jobs.  This factor is tied in to some extent 
with the degree of risk. Some things to consider:  the nature 
of the work, by whom it is to be done, where, and what is the 
time schedule. 
 
1.23.2.3  Size of Job   
 
All work not in excess of $100,000 shall be weighted at .12.  
Work estimated between $100,000 and $5,000,000 shall be 
proportionately weighted from .12 to .05. 
 
1.23.2.4  Periods of Performance   
 
Jobs in excess of 24 months are to be weighted at .12.  Jobs 
of lesser duration are to be proportionately weighted to a 
minimum of .03 for jobs not to exceed 30 days.  No weight 
where additional time not required. 
 
1.23.2.5  Contractor's Investment   
 
To be weighted from .03 to .12 on the basis of below average, 
average, and above average.  Things to consider:  amount of 
subcontracting, mobilization payment item, Government 
furnished property, equipment and facilities, and expediting 
assistance. 
 
1.23.2.6  Assistance by Government   
 
To be weighted from .12 to .03 on the basis of average to 
above average.  Things to consider:  use of Government owned 
property, equipment and facilities, and expediting assistance. 
 
1.23.2.7  Subcontracting   
 
To be weighted inversely proportional to the amount of 
subcontracting.  Where 80 percent or more of the work is to be 
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subcontracted, the weighting is to be .03 and such weighting 
proportionately increased to .12 where all the work is 
performed by the Contractor's own forces. 
 
1.24  PARTNERING 
 
In order to most effectively accomplish this contract, the 
Government is willing to form a cohesive partnership with the 
Contractor. This partnership would strive to draw on the 
strengths of each organization in an effort to achieve a 
quality project done right the first time, within budget, and 
on schedule. This partnership would be bilateral in make-up 
and partnership will be totally voluntary. Any cost associated 
with 
effectuating this partnership will be agreed to by all parties 
and will be shared equally with no change in contract price. 
 
1.25  SUBCONTRACTS AND WORK COORDINATION 
 
Contract Clauses "SUBCONTRACTS", "PERMITS AND 
RESPONSIBILITIES", and "MATERIAL AND WORKMANSHIP" are 
supplemented as follows: 
 
      (a)  Divisions or sections of specifications are not 
intended to control the Contractor in dividing the work among 
subcontractors, or to limit work performed by any trade. 
 
      (b)  Contractor shall be responsible for coordination of 
the work of the trades, subcontractors, and materials. 
 
      (c)  The Government or its representative will not 
undertake to settle any difference between the Contractor and 
Contractor's subcontractors, or between subcontractors. 
 
      (d)  The Government reserves the right to refuse to 
permit employment on the work or require dismissal from the 
work of any subcontractor who, by reason of previous 
unsatisfactory work on Corps of Engineers projects, or for any 
other reason is considered by the Contracting Officer to be 
incompetent or otherwise objectionable.   
 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED) 
 ---o0o--- 
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SECTION 01200 
 

PROJECT MEETINGS 
 

12/00 
 
PART 1  GENERAL  
 
1.1  PRECONSTRUCTION CONFERENCE 
 
1.1.1  Notification 
 
An authorized representative of the Contracting Officer will 
schedule and conduct a preconstruction conference in conjunction 
with the Quality Control Coordination Meeting within ten 
calendar days of the anticipated start of construction.  The 
Contractor is encouraged to have an officer of his Company at 
the conference.  This conference will be held at a location 
specified by the Contracting Officer's authorized 
representative. 
 
1.1.2  Purpose 
 
The purpose of this preconstruction conference is to enable the 
Contracting Officer's authorized representative to outline the 
procedures that will be followed by the Government in its 
administration of this construction contract and to discuss the 
performance that will be expected from the Contractor.  This 
conference will allow the Contractor an opportunity to ask 
questions about the Government's supervision and inspection of 
contract work, about regulations, and any other questions he may 
have prior to starting the work.  The Contracting Officer's 
authorized representative may invite other Government personnel 
to attend this conference. 
 
1.1.3  Topics 
 
The following is a list of items and plans for discussion during 
this conference.  This is not considered to be a complete 
listing and may be expanded or revised at the discretion of the 
Contracting Officer.  The Contractor shall submit the following 
items and plans for approval prior to the preconstruction 
conference. All points of contact for submittal of the items and 
plans noted shall be provided in the Contractor's notice of 
award.  Any questions the Contractor may have concerning the 
plans or program will be resolved at this meeting. 
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a. Authority of the Contracting Officer's Representative 
and organization. 

 
 b. Contractor's Safety Plan. 
 
 c. Contractor's Quality Control Plan. 
 
 d. Contractor's Environmental Protection Plan. 
 

e. Contractor's Progress Schedule - In the form of a bar 
chart showing all phases and dates for the progress of the 
scheduled work, including timeliness and basis of surveys, 
work acceptance requirements, and progress payments 
relative to conformance to the progress schedule. 

 
 f. Correspondence Procedures. 
 
 g. Contractor Labor Standards Provisions. 
 

h. Contractor Plan of Operations - The Contractor shall 
indicate his method(s) of layout and accomplishment of the 
scheduled work, and his verification/certification 
procedures for accuracy of the respective areas of work to 
be accomplished.  

 
 i. Contract Modifications and Administrative Procedures. 
 
 j. Contractor's Job Layout and Storage Area Plan. 
 
 k. Procedures for Processing Shop Drawings, if applicable.   
 
 l. Payment Estimate Data and Procedures. 
 
 m. Contractor Utilities. 
 

n. Security Requirements and Other Regulations, if 
applicable. 

 
 o. Government Furnished Equipment, if applicable. 
 
 p. Disposition of Salvage Property. 
 
 q. Contractor Insurance Requirements. 
 
 r. Value Engineering Program. 
 
 s. Contractor Performance Evaluation. 
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 t. Contractor's Environmental Control Plan including 
 
  (1) Spill Control Plan 
 
  (2) Recycling and Waste Minimization Plan 
 
  (3) Contaminant Prevention Plan 
 
 u. Contractor Required Notification Procedures 
 
 v. Contractor’s Submittal Register  
 
1.1.4  Approvals 
 
The Contractor shall submit his Safety Plan, Quality Control 
Plan, and Environmental Protection Plan for review prior to this 
meeting.  These plans may be approved or approved with comments 
at the conference.  Construction work shall not proceed until 
after this meeting has been held, all specified Plans have been 
approved, and the Notice to Proceed has been received and 
acknowledged by the Contractor. 
 
1.1.5   Minutes of the Meeting 
 
The Government will prepare legibly written or typed minutes of 
the meeting and will provide the Contractor with a signed 
original for review and concurrence.  The minutes shall include 
all items discussed at the meeting and the Government will make 
all corrections provided by the Contractor and resubmit the 
corrected minutes to the Contractor within seven days. 
 
PART 2 PRODUCTS (NOT USED)  
 
PART 3 EXECUTION (NOT USED)  
 
 

END OF SECTION 
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 SECTION 01270 
 
 MEASUREMENT AND PAYMENT 
 
 12/00 
 
PART 1   GENERAL  
 
1.1   REFERENCES (Not Used) 
 
1.2   SUBMITTALS (Not Used) 
 
1.3   LUMP SUM PAYMENT ITEMS 
 
Payment items for the work of this contract for which contract 
lump sum payments will be made are listed in the BIDDING 
SCHEDULE and described below.  All costs for items of work, 
which are not specifically mentioned to be included in a 
particular lump sum or unit price payment item, shall be 
included in the listed lump sum item most closely associated 
with the work involved.  The lump sum price and payment made 
for each item listed shall constitute full compensation for 
furnishing all plant, labor, materials, and equipment, and 
performing any associated Contractor quality 
control, environmental protection, meeting safety 
requirements, tests and reports, and for performing all work 
required for which separate payment is not otherwise provided. 
 
1.3.1  Payment Item No. 0001 Mobilization and Demobilization 
 
All costs connected with the mobilization and demobilization 
of all of the contractor's dredging plant and equipment as 
defined below will be paid for at the contract lump sum price 
for this item.  Sixty percent of the lump sum price will be 
paid to the Contractor upon completion of his mobilization at 
the work site. The remaining forty percent will be paid to the 
Contractor upon completion of demobilization. In the event the 
Contracting Officer considers that the amount in this item, 
sixty percent which represents mobilization and forty percent 
which represents demobilization does not bear a reasonable 
relation to the cost of the work in this contract, the 
Contracting Officer may require the Contractor to produce cost 
data to justify this portion of the bid.  Failure to justify 
such price to the satisfaction of the Contracting Officer will 
result in payment of actual mobilization costs, as determined 
by the Contracting Officer, at the completion of mobilization, 
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and actual demobilization costs, as determined by the 
Contracting Officer, at the completion of demobilization. The 
determination of the Contracting Officer is not subject to 
appeal. 
 
1.3.1.1  Mobilization 
 
Mobilization shall include all costs for operations 
accomplished prior to commencement of actual dredging 
operations. This shall include transfer of dredge, attendant 
plant, and equipment to site, all initial installation of 
pipe, and any other associated work that is necessary in 
advance of the actual dredging operations. Also included in 
this item is all costs for site work in advance of dredged 
material placement at the disposal area, including clearing 
and grading, demolition and removal of piping, provision of 
new piping, and all associated dike construction. 
 
1.3.1.2  Demobilization 
 
Demobilization shall include general preparation for transfer 
of plant to its home base, removal of pipelines, cleanup of 
site of work including the placement area, and transfer of 
plant to its home base.  
 
1.4   UNIT PRICE PAYMENT ITEMS 
 
Payment items for the work of this contract on which the 
contract 
unit price payments will be made are listed in the BIDDING 
SCHEDULE and described below.  The unit price and payment made 
for each item listed shall constitute full compensation for 
furnishing all plant, labor, materials, and equipment, and 
performing any associated Contractor quality control, 
environmental protection, meeting safety requirements, tests 
and 
reports, and for performing all work required for each of the 
unit price items. 
 
1.4.1  Payment Item No. 0002 Maintenance Dredging 
 
Payment to be made for costs associated with dredging the 
Channel and Sandtrap shall include the cost of removal and 
placement of material as indicated and specified exclusive of 
the mobilization and demobilization as defined above. The 
total amount of material removed and to be paid for under this 
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payment item will be measured by the cubic yard in place by 
computing the volume between the bottom surface shown by 
soundings of the last surveys made before dredging, and the 
bottom surface shown by the soundings of surveys made as soon 
as practicable after the work has been completed.  The volume 
for measurement and payment shall include the material within 
the limits of overdepth and side slopes described in paragraph 
"Required Dredging Prism, Overdepth, and Side Slopes" of 
SECTION 02881, less any deductions that may be required for 
misplaced material described in subparagraph "Misplaced 
Material", below.  The drawings are believed to accurately 
represent conditions at the time of the surveys indicated. New 
soundings will be taken immediately before dredging.  The 
Contractor's unit price for dredging, based on the above 
method of computation of the quantity for payment, shall 
include his evaluation of shoaling, other natural changes in 
the waterway, or changes caused by the Contractor's operations 
that might occur during the period between the surveys before 
dredging and the surveys for acceptance of the work.  
Computations for payment purposes will be made by the 
Government using the average end area method and electronic 
data processing machines.  Determination of quantities removed 
and the deductions made to determine quantities in place to be 
paid for in the areas specified, after having once been made, 
will not be reopened except on evidence of collusion, fraud, 
or obvious error. 
 
1.5  Misplaced Material 
 
Any material that is deposited elsewhere than in places 
designated or approved by the Contracting Officer will not be 
paid for, and the Contractor may be required to remove such 
misplaced material and deposit it where directed by the 
Contracting Officer at the Contractor’s expense. 
 
1.6  Excessive Dredging 
 
Material taken from outside the specific areas to be dredged 
or beyond the limits as extended in paragraph "Required 
Dredging Prism, Over depth, and Side Slopes" will be 
considered as excessive over depth dredging, or excessive side 
slope dredging, for which payment will not be made.  Nothing 
in these specifications shall be construed to prevent payment 
for the removal of shoals performed in accordance with the 
applicable provisions of Paragraphs SHOALING and FINAL 
EXAMINATION AND ACCEPTANCE of Section 01005. 



 
 SECTION 01270 PAGE 4 

 
1.7  Monthly Partial Payments 
 
Monthly partial payments will be based on estimated quantities 
determined by the Contracting Officer. 
 
PART 2   PRODUCTS  (Not Applicable) 
 
PART 3   EXECUTION (Not Applicable) 
 
 -- End of Section -- 
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SECTION 01305 
 

SUBMITTAL PROCEDURES 
 

12/00 
 
PART 1   GENERAL 
 
1.1   REFERENCES (Not Used) 
 
1.2   APPROVAL OF SUBMITTALS 
 
The approval of submittals by the Contracting Officer’s 
Representative (COR), shall not be construed as a complete 
check, but will indicate only that the general method of 
construction, work scheduling, and other information are 
satisfactory.  Approval will not relieve the Contractor of the 
responsibility for any error which may exist, as the Contractor 
under the Contractor Quality Control (CQC) requirements of this 
contract is responsible for the dimensions, layout, and 
satisfactory construction of all work as indicated and 
specified. After submittals have been approved by the COR, 
resubmittal for the purpose of changing the approved Work Plan, 
Progress Schedule, designated Acceptance Sections, or for any 
other reason, will not be given consideration unless accompanied 
by an explanation as to why a change is necessary. 
 
1.3   DISAPPROVED SUBMITTALS 
 
The Contractor shall make all corrections required by the COR 
and promptly furnish a corrected submittal with the Daily CQC 
Report as specified for the initial submittal.  If the 
Contractor considers any correction indicated on the 
submittal(s) to constitute a change to the contract, notice as 
required under the Contract Clause entitled "Changes" shall be 
given at the same time to the COR. 
 
1.4   WITHHOLDING OF PAYMENT 
 
Payment for any part of the scheduled work accomplished by the 
Contractor, including transportation of the Contractor’s plant 
to or from the site of the work, will not be made if required 
approvals for all parts of the scheduled work have not been 
obtained. 
 
PART 2  PRODUCTS (Not Applicable) 
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PART 3  EXECUTION 
 
3.1  GENERAL 
 
The Contractor shall submit all items required and specified in 
these specifications, and as may be required by other portions 
of the scheduled work. The required submittals shall be listed 
in the Contractor’s Work Plan and on the Contractor’s Submittal 
Register Form 4288-R. All requirements of submittals shall be 
coordinated with SECTION 01451. Any questions regarding 
submittals required of the Contractor will be discussed at the 
Preconstruction Conference specified in SECTION 01200. At this 
time, and during the progress of the work, the COR may request 
submittals in addition to those listed when deemed necessary to 
adequately describe the work covered in the respective sections.  
Dimensions and units of weights and measures used on all 
submittals shall be the same as indicated and specified. Each 
submittal shall be complete and in sufficient detail to allow 
ready determination of compliance with contract requirements.  
Prior to submittal, all items shall be checked and approved as 
complete by the CQC representative as specified in SECTION 
01451.   
  
3.2   SCHEDULING 
 
Submittals covering component items forming a system or items 
that are interrelated, such as access/egress to the work area, 
and delivery/storage of materials prior to construction of 
features shall be scheduled to be coordinated with the 
requirements specified and submitted concurrently.  
 
3.2.1   Submittal and Report Identification 
 
All submittals and reports shall be complete, properly marked, 
adequately detailed, and identified with location of occurrence 
in the respective specification section with paragraph number, 
drawing number and location, and respective Plan or Report 
requirement, as applicable. The Contractor’s CQC representative 
shall sign and date each submittal and report as complete.  
 
3.2  SUBMITTAL REGISTER (ENG FORM 4288) 
 
At the end of this SECTION is a sample Submittal Register      
(ENG Form 4288-R) showing those plans, lists, and items of 
equipment and materials for which submittals are required by the 
specifications. The Contractor is informed this sample form may 
not list all submittals that may be required of the Contractor; 
however, the Contractor shall utilize this form as a guide to 
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provide, with his CQC Plan for approval, a list of all 
submittals required for the duration of the contract. Columns 
“D” through “Q” of the sample form indicate the method the 
Contractor is to use in identification of his submittals. The 
remainder of columns and how they are to be utilized during 
administration of the contract will be addressed at the Pre-
Construction Conference as noted in SECTION 01200. 
 
3.4  TRANSMITTAL FORM (ENG FORM 4025) 
 
At the end of this SECTION is a sample Transmittal Form        
(ENG Form 4025) which shall be used for transmittal coordination 
of all submittals. This form shall be completed by the 
Contractor identifying each item to be submitted. Special care 
shall be exercised to ensure proper listing of the date of the 
submittal transmittal, specification section and paragraph 
number pertinent to the data submitted for each item, and 
numerical sequence coordination with the Submittal Register Form 
4288-R, Column “B”. 
 

-0- 
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SECTION 01354 
 

ENVIRONMENTAL PROTECTION 
FOR CIVIL WORKS  

 
12/00 

 
PART 1  GENERAL 
 
1.1  REFERENCES 
 
The publications listed below form a part of this specification 
to the extent referenced.  The publications are referred to in 
the text by basic designation only. 
 
          CODE OF FEDERAL REGULATIONS (CFR) 
 
  40 CFR 261 Identification and listing of Hazardous Waste 
 
          ENGINEERING MANUALS (EM) 
 
  EM 385-1-1 (1996) U.S. Army Corps of Engineers Safety and 

Health Requirements Manual 
 
1.2  DEFINITIONS 
 
Environmental pollution and damage is defined as the presence of 
chemical, physical, or biological elements or agents that 
adversely affect human health or welfare; unfavorably alter 
ecological balances of plant or animal communities; or degrade 
the environment from an aesthetic, cultural or historic 
perspective.  Environmental protection is the prevention/control 
of pollution and habitat disruption that may occur during 
construction.  The control of environmental pollution and damage 
requires consideration of air, water, land, biological and 
cultural resources; includes management of visual aesthetics; 
noise; solid, chemical, gaseous, and liquid waste; radiant 
energy and radioactive materials; and other pollutants. 
 
1.3   ENVIRONMENTAL PROTECTION REQUIREMENTS 
 
The Contractor shall comply with all applicable Federal, State, 
and local laws and regulations.  The Contractor shall provide 
environmental protective measures and procedures to prevent and 
control pollution, limit habitat disruption, and correct 
environmental damage that occurs during construction.   
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1.3.1  Protection of Features 
 
This section supplements the Contract Clause PROTECTION OF 
EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND 
IMPROVEMENTS.  The Contractor shall prepare a list of features 
requiring protection under the provisions of the contract clause 
which are not specifically identified on the drawings or 
otherwise specified as environmental features requiring 
protection.  The Contractor shall protect those environmental 
features as indicated and specified, in spite of interference 
which their preservation may cause to the Contractor's work 
under the contract. 
 
1.3.2  Special Environmental Requirements (Permits) 
 
This section supplements the Contractor's responsibility under 
the contract clause “PERMITS AND RESPONSIBILITIES” to the extent 
that the Government has already obtained environmental permits 
for the required dredging and dredged material placement. These 
special environmental requirements are an outgrowth of 
environmental commitments made by the Government during the 
project development. All dredging, transport and placement of 
dredged material under this contract shall be in strict 
compliance with the conditions set forth in the Virginia 
Department of Environmental Quality Water Protection Permit and 
the Virginia Marine Resources Commission Permit that are 
included as a part of this contract at the end of this SECTION. 
The contract plans and specifications have been prepared to 
comply with these permits which were established during the 
planning and development of this project. The Contractor is 
advised that any deviations from the construction methods and 
procedures indicated by the plans and specifications that are 
not prior approved in writing by the Contracting Officer, or  
any non-compliance with or violation of the conditions stated in 
the permits noted herein, shall be cause for the Contracting 
Officer issuing a stop work order. Any stop work orders issued 
for any of these causes will not be subject to time extensions 
or cost recovery by the Contractor. Any non-compliance with or 
violation of the conditions stated in the permits noted herein 
may result in revocation of the permits for the project and may 
result in criminal and civil penalties against the Contractor. 
 
1.4   ENVIRONMENTAL PROTECTION PLAN 
 
As a part of the Contractor’s Work Plan, the Contractor shall 
submit an Environmental Protection Plan for review and 
acceptance by the Contracting Officer.  This Environmental 
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Protection Plan shall consist of a written narrative, as well as 
any supplemental drawings, documents, and photographs required 
to verify that the Contractor’s work will be in accordance with 
all laws and regulations governing the work as indicated and 
specified. The Contractor shall submit this plan and all 
supplementary data for approval at the Preconstruction 
Conference as noted in SECTION 01200. The Contractor will be 
informed in writing of any revisions as may be required by the 
Contracting Officer and submit a final plan for final approval 
not later than 5 calendar days prior to start of scheduled 
construction activities.  Acceptance is conditional and is 
predicated upon satisfactory performance during construction.  
The Government reserves the right to require the Contractor to 
make changes in the Environmental Protection Plan or operations 
if the Contracting Officer determines that environmental 
protection requirements are not being met.  The plan shall 
detail the actions which the Contractor shall take to comply 
with all applicable Federal, State, and local laws and 
regulations concerning environmental protection and pollution 
control and abatement, as well as the additional specific 
requirements of this contract.  No physical work at the site 
shall begin prior to acceptance by the Contracting Officer of 
the Contractor's plan covering the work to be performed.  The 
environmental protection plan shall comply with the requirements 
of EM 385-1-1 and include, but not be limited to, the following: 
 
1.4.1  List of State and Local Laws and Regulations 
 
The Contractor shall provide, as part of the Environmental 
Protection Plan, a list of all State and local environmental 
laws and regulations which apply to the construction operations 
under the Contract. 
 
1.4.2  Spill Control Plan 
 
The Contractor shall include as part of the environmental 
protection plan, a Spill Control Plan.  The plan shall include 
the procedures, instructions, and reports to be used in the 
event of an unforeseen spill of a substance regulated by the 
Emergency Response and Community Right-to-Know Act or regulated 
under State or local laws or regulations.  The Spill Control 
Plan supplements the requirements of EM 385-1-1.  This plan 
shall include as a minimum: 
 
      a.  The name of the individual who shall be responsible 
for implementing and supervising the containment and cleanup. 
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      b.  Training requirements for Contractor's personnel and 
methods of accomplishing the training. 
 
      c.  A list of materials and equipment to be immediately 
available at the job site, tailored to cleanup work of the 
potential hazard(s)identified. 
 
      d.  The names and locations of suppliers of containment 
materials and locations of additional fuel oil recovery, 
cleanup, restoration, and material-placement equipment available 
in case of an unforeseen spill emergency. 
 
      e.  The methods and procedures to be used for expeditious 
contaminant cleanup. 
 
      f.  The name of the individual who shall report any spills 
or hazardous substance releases and who shall follow up with 
complete documentation.  This individual shall immediately 
notify the Contracting Officer in addition to the legally 
required Federal, State, and local reporting channels (including 
the National Response Center at 1-800-424-8802 and the DEQ 
Tidewater Regional Office at (757)518-2077) if a reportable 
quantity spill occurs.  The plan shall contain a list of the 
required reporting channels and telephone numbers. 
 
1.4.3   Recycling and Waste Minimization Plan 
 
The Contractor shall submit a Recycling and Waste Minimization 
Plan as a part of the Environmental Protection Plan.  The plan 
shall detail the Contractor's actions to comply with the 
following recycling and waste minimization requirements: 
 
      a.  The Contractor shall participate in State and local 
government sponsored recycling programs to reduce the volume of 
solid waste materials at the source. 
 
1.4.4  Contaminant Prevention Plan 
 
As a part of the Environmental Protection Plan, the Contractor 
shall prepare a contaminant prevention statement identifying 
potentially hazardous substances to be used on the job site and 
intended actions to prevent accidental or intentional 
introduction of such materials into the air, water, or ground.  
The Contractor shall detail provisions to be taken to meet 
Federal, State, and local laws and regulations regarding the 
storage and handling of these materials. 
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1.4.5  Environmental Monitoring 
 
The Contractor shall include in the plan, as coordinated with 
the Job Hazard Analysis and required in the specifications, the 
details of environmental monitoring requirements and a 
description of how this monitoring will be accomplished under 
the laws and regulations governing the work. 
 
1.4.6  Preconstruction Survey 
 
The Contractor shall perform a survey of the project site with 
the Contracting Officer and take photographs showing existing 
environmental conditions in and adjacent to the site. The 
results of this survey shall be prepared by the contractor and 
copies included in the plan. The preconstruction survey shall 
identify requirements for the following: 
 
a. Methods for protection of features to be preserved within 

authorized work areas like trees, shrubs, vines, grasses and 
ground cover, landscape features, air and water quality, fish 
and wildlife, soil, historical, archaeological, and cultural 
resources. 

b. Procedures to be implemented to provide the required 
environmental protection, to comply with the applicable laws 
and regulations, and to correct pollution due to accident, 
natural causes, or failure to follow the procedures of the 
environmental protection plan. 

c. Location of the solid waste disposal area. 
d. Drawings showing locations of any proposed temporary 

excavations or embankments for haul roads, stream crossings, 
material storage areas, structures, sanitary facilities, and 
stockpiles of excess or spoil materials.  

e. Traffic control plan including measures to reduce erosion of 
temporary roadbeds by construction traffic, especially during 
wet weather and dredged material placement operations, and 
the amount of mud transported onto paved public roads by 
vehicles or runoff. 

f. Methods of protecting surface and ground water during 
construction activities. 

 
PART 2  PRODUCTS (Not Applicable) 
 
PART 3  EXECUTION 
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3.1  SPECIAL ENVIRONMENTAL PROTECTION REQUIREMENTS 
 
3.1.1 Wetlands and Natural Habitat  
 
Use of the Contractor's plant to construct the scheduled work, 
including the associated use of ropes, cables, or guys over 
wetlands and in natural habitat areas, shall be scheduled in a 
manner to disturb the marsh and natural habitat areas to the 
minimum necessary to accomplish the work. Any damage to wetlands 
or natural habitat areas shall be repaired to original condition 
at no additional expense to the government. The Contracting 
Officer will notify the Contractor in writing of any observed 
noncompliance with the previously mentioned Federal, State or 
local laws or regulations, permits, and other elements of the 
Contractor's environmental protection plan. The Contractor 
shall, after receipt of such notice, inform the Contracting 
Officer of proposed corrective action and take such action when 
approved. If the Contractor fails to comply promptly, the 
Contracting Officer may issue an order stopping all or part of 
the work until satisfactory corrective action has been taken. No 
time extensions shall be granted or costs or damages allowed to 
the Contractor for any such suspensions.  
 
3.1.2  U.S. Department of Agriculture (USDA) Quarantined 
Considerations 
 
The Contractor shall thoroughly clean all construction equipment 
at the prior job site in a manner that ensures all residual soil 
is removed and that egg deposits from plant pests are not 
present.  The Contractor shall consult with the USDA Plant 
Protection and Quarantine (USDA - PPQ) jurisdictional office for 
additional cleaning requirements that may be necessary. 
 
3.1.3  Disposal of Solid Wastes 
 
Solid waste is rubbish, debris, waste materials, garbage, and 
other discarded solid materials.  Solid waste shall be placed in 
containers and disposed on a regular schedule.  All handling and 
disposal shall be conducted in such a way as to prevent spillage 
and contamination.  The Contractor shall transport all solid 
waste and dispose in compliance with Federal, State, and local 
requirements.  
 
3.1.4  Disposal of Contractor-Generated Hazardous Wastes 
 
Hazardous wastes are hazardous substances as defined in         
40 CFR 261, or as defined by applicable State and local 
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regulations. Hazardous waste generated by construction 
activities shall be removed from the work area and be disposed 
in compliance with Federal, State, and local requirements.  The 
Contractor shall segregate hazardous waste from other materials 
and wastes, and shall protect it from the weather by placing it 
in a safe covered location; precautionary measures against 
accidental spillage such as berming or other appropriate 
measures shall be taken.  Hazardous waste shall be removed from 
Government property within 60 days.  Hazardous waste shall not 
be dumped onto the ground, into storm sewers or open water 
courses, or into the sanitary sewer system. 
 
3.1.5  Fuels and Lubricants 
 
Fueling and lubrication of equipment and motor vehicles shall be 
conducted in a manner that affords the maximum protection 
against spills and evaporation.  Lubricants and waste oil to be 
discarded shall be stored in marked corrosion-resistant 
containers and recycled or disposed in accordance with Federal, 
State, and local laws and regulations. 
 
3.2  PROTECTION OF WATER RESOURCES 
 
The Contractor shall keep construction activities under 
surveillance, management, and control to avoid pollution of 
surface and ground waters. 
 
3.2.1  Monitoring of Water Areas Affected by Construction 
Activities 
 
The Contractor shall perform monitoring, inspections, sampling 
and testing, reporting, and record keeping as indicated and 
specified. 
 
3.3  INSPECTION 
 
If the Contracting Officer notifies the Contractor in writing of 
any observed noncompliance with contract requirements or 
Federal, State, or local laws and regulations, the Contractor 
shall inform the Contracting Officer of proposed corrective 
action and immediately take such action to correct the 
noncompliance.  If the Contractor fails to comply promptly, the 
Contracting Officer may issue an order stopping all or part of 
the work until satisfactory corrective action is taken.  No time 
extensions will be granted or costs or damages allowed to the 
Contractor for any such suspension. 
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3.4  MAINTENANCE OF POLLUTION CONTROL FACILITIES 
 
The Contractor shall maintain all constructed pollution control 
facilities and portable pollution control devices for the 
duration of the Contract or for the length of time construction 
activities create the particular pollutant. 
 
3.5  TRAINING OF CONTRACTOR PERSONNEL 
 
Contractor personnel shall be trained in environmental 
protection and pollution control.  The Contractor shall conduct 
environmental protection/pollution control meetings for all 
Contractor personnel as a part of the weekly toolbox meetings.  
The training and meeting agenda shall include methods of 
detecting and avoiding pollution, familiarization with pollution 
standards, both statutory and contractual, installation and care 
of facilities, and instruments required for monitoring purposes 
to ensure adequate and continuous environmental 
protection/pollution control. Anticipated hazardous or toxic 
chemicals or wastes, and other regulated contaminants, shall 
also be discussed.  Other items to be discussed shall include 
recognition and protection of archaeological sites and 
artifacts, wildlife and waterfowl habitats, and construction 
material placement operations. 
 
3.6  PROTECTION OF WILDLIFE AND VEGETATION 
 
Certain native species in the Commonwealth of Virginia are 
Federally listed as threatened or endangered plant or animal 
species.  If, in the performance of this contract, evidence of 
the possible disturbance to any such listed species may occur, 
the Contractor shall notify the Contracting Officer immediately, 
giving the location and nature of the findings. The Contractor 
is informed that the work area is in a portion of Virginia that 
is a native habitat for eagles, hawks, egrets, herons, pelicans, 
terns, and other wildlife that are identified as either 
endangered species protected by federal law or species of 
special concern for Commonwealth of Virginia agencies. All work 
to be performed on this contract shall be in a manner to not 
disturb the nesting or foraging activities of these birds and 
wildlife in any way. In the event the Contractor's work 
activities encroach upon these bird or wildlife species, the 
Contractor shall cease all such activity and the Contracting 
Officer shall be notified immediately, and shall provide such 
cooperation and assistance as may be necessary to preserve and 
protect the species. Where appropriate by reason of discovery, 
the Contracting Officer may order delays in the time of 
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performance or changes in the work, or both. If such delays or 
changes are ordered, an equitable adjustment will be made in the 
contract in accordance with the applicable clauses of the 
contract. 
 

-- End of Section -- 
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SECTION 01451 
 

CONTRACTOR QUALITY CONTROL  
 

12/00 
 
PART 1  GENERAL  
 
1.1  CONTRACTOR RESPONSIBILITY 
 
The Contractor is responsible for quality control and shall 
establish and maintain an effective quality control system in 
compliance with Paragraphs "CONTRACTOR INSPECTION SYSTEM" and 
CONTROL. The quality control system shall consist of plans, 
procedures, and organization necessary to provide materials, 
equipment, workmanship, fabrication, construction and operations 
which comply with contract requirements.  The system shall cover 
all work commensurate to the scheduled work operations, and 
shall be keyed to the limitations imposed by applicable laws and 
regulations and the proposed work sequence. 
 
1.1.1  Applicable Publications 
 
The publications listed below form a part of this specification 
to the extent referenced.   The publications are referred to in 
the text by basic designation only. 
 
          AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM) 
  
\-ASTM D 3740-\ (1988) Evaluation of Agencies Engaged in the 

Testing and/or Inspection of Soil and Rock 
as Used in Engineering Design and 
Construction 

 
\-ASTM E 329-\  (1990) Use in the Evaluation of Testing and 

Inspection  Agencies as Used in Construction 
 
1.2  PAYMENT 
 
Separate payment will not be made for providing and maintaining 
an effective Quality Control program, and all costs associated 
therewith shall be included in the applicable unit prices or 
lump-sum prices contained in the Bidding Schedule. 
 
1.3  COORDINATION MEETING 
 
As soon as practicable after receipt of Notice of Award and 
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before start of the scheduled work and in coordination with the 
requirements of SECTION 01200, the Contractor shall meet with 
the Contracting Officer's Representative (COR) and discuss the 
Contractor's Quality Control (CQC) system.  The Contractor's 
Project Manager, Submittals Clerk and Quality Control Manager, 
Dredge Captain and Plant Operators shall attend this meeting.  
The Contractor is encouraged to have an officer of his company 
and representation from any major subcontractors at the 
conference.  During the meeting, a mutual understanding of the 
system details shall be developed, including the forms for 
recording the (CQC) operations, control activities, testing, 
administration of the system for both onsite and offsite, and 
the interrelationship of Contractor and Government control and 
surveillance.  Minutes of the meeting will be taken and prepared 
by the Government, signed by both the Contractor and the COR, 
with signed copy provided to Contractor, which shall become a 
part of the contract file.  There may also be occasions when 
subsequent conferences will be called to reconfirm 
understandings. 
 
1.4  QUALITY CONTROL PLAN 
 
1.4.1  General 
 
Prior to start of the scheduled work operations, the Contractor 
shall furnish his CQC plan to the COR for acceptance.  The CQC 
Plan the Contractor proposes to implement shall identify the 
personnel, procedures, instructions, records, and forms, and, as 
a minimum, shall include: 
 
 a.  Description of the QM organization, including the name, 
qualifications (in resume format), duties, responsibilities, and 
authorities of each person assigned a CQC function. 
 
 b.  The number, classifications, qualifications, duties, 
responsibilities and authorities of personnel.  A copy of the 
letter, signed by an authorized official of the firm, which 
describes the responsibilities and delegates the  sufficient 
authorities to adequately perform the functions of the CQC 
System Manager, including authority to stop work which is not in 
compliance with the contract.  The CQC System Manager shall 
issue letters of direction to all other various quality control 
representatives outlining duties, authorities and 
responsibilities, and shall furnish copies to the Government at 
the same time. 
 
 c.  Control, verification and acceptance testing procedures 
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for each specific test to include the test name, specification 
paragraph requiring test, feature of work to be tested, test 
frequency, and person or laboratory responsible for each test 
(laboratory facilities will be approved by the CO). 
 
 d.   Procedures for processing samples, certificates, and 
other submittals. 
 
 e.  CQC activities to be performed, including those of 
subcontractors, offsite fabricators, and suppliers. 
 
 f.  Documentation format for CQC activities and testing. 
 
1.4.2  Notification of Changes 
 
After approval of the CQC plan, the Contractor shall notify the 
COR in writing of any proposed change to his CQC System. 
 
1.4.3  Corrective Actions 
 
If at any time the Government determines that the CQC system, 
personnel, instructions, controls, tests, or records are not 
providing scheduled work which conforms to contract 
requirements, action shall be taken by the Contractor to correct 
the deficient management. 
 
1.5  QUALITY CONTROL ORGANIZATION 
 
1.5.1  CQC Organizational Staffing 
 
The Contractor shall provide a CQC organization staff which 
shall have complete authority to take any action necessary to 
ensure compliance with the contract.   The CQC organization 
staff shall consist of a CQC system manager and supplemental 
staff as specified below, who shall answer to the Contractor's 
Project Manager.   The Project Manager (who shall not be the 
project superintendent) shall be an executive member of the 
Contractor's organizational staff, and shall have supervisory 
powers over the CQC organization and the project superintendent.   
Following are the minimum requirements for the CQC organization 
staff.  These minimum requirements will not necessarily assure 
an adequate staff to meet the CQC requirements at all times 
during dredging and dredged material placement operations.  The 
actual strength of the CQC staff may vary during any specific 
period to cover the needs of the work. 
 
1.5.1.1  CQC System Manager 
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The Contractor shall identify an individual within his 
organization who shall be responsible for overall management of 
CQC and have the authority to act in all CQC matters for the 
Contractor.  The CQC System Manager shall: 
 
 a.  be an experienced dredging management person with a 
minimum of five years experience in related work.  This 
experience shall include successful completion of Course 
entitled "Construction Quality Management for Contractors".  The 
Contractor shall complete this training within 30 calendar days 
of receipt of his Notice To Proceed.  This course is offered 
periodically by the Corps of Engineers at an administrative cost 
not to exceed $50.00 per person.   Specific times and locations 
are available from the Norfolk District, Construction Operations 
Section, telephone (757) 441-7687. 
  
 b.  be on the job site at all times during work operations 
and shall be employed by the Contractor. 
 
 c.  be assigned as system manager but may have duties as 
the Project Superintendent in addition to quality control. 
 
 d.  have an alternate who shall be identified in the plan 
to serve in the event of the CQC system manager's absence.  CQC 
System Manager's period of absence may not exceed one week at 
any one time, and not more than fifteen workdays during a 
calendar year.  The requirements for the alternate shall be the 
same as for the designated CQC System Manager. 
 
1.5.1.2  CQC Supplemental Staff Personnel 
 
When necessary for a proper CQC organization, the Contractor 
shall add additional staff at no cost to the Government.  The 
staff shall be of sufficient size to ensure adequate QC coverage 
of all work phases, work shifts, and work crews involved in the 
dredging operations.  These individuals shall: 
 
 a.  be employed by the Contractor, unless waived in writing 
by the Contracting Officer (CO).  All CQC staff members shall be 
subject to interview prior to acceptance by the Contracting 
Officer. 
 
 b.  assist and be responsible only to the CQC system 
manager.  These personnel may perform other duties, but shall be 
fully qualified by experience and technical training to perform 
their assigned QC responsibilities and must be allowed 
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sufficient time to carry out these responsibilities. 
 
 c.  be physically present at the scheduled work site during 
work on their areas of responsibility. 
 

d.  have the necessary education and experience to ensure 
contract compliance and shall be responsible for assuring the 
Contractor's work complies with the contract requirements for 
their area of specialization. 

 
1.5.2  Organizational Changes 
 
The Contractor shall obtain the Contracting Officer's acceptance 
before replacing any member of the CQC staff.  Requests shall 
include the names, qualifications, duties, and responsibilities 
of each proposed replacement. 
 
1.6  SUBMITTALS 
 
Submittals shall be accomplished as specified in Section 01305 
SUBMITTAL PROCEDURES and as may be required in the respective 
specification. The CQC Manager shall be responsible for 
certifying that all submittals are in compliance with the 
contract requirements. 
 
1.7  CONTROL 
 
Contractor Quality Control is the means by which the Contractor 
ensures that the construction, including that of subcontractors 
and suppliers, complies with the requirements of the contract.  
The controls shall be adequate to cover all construction 
operations, including both on-site and off-site fabrication, 
mobilization and demobilization of the Contractor’s plant, 
sitework and related operations, plant operations in conjunction 
with environmental monitoring and testing, and will be keyed to 
the proposed construction sequence.  The controls shall be 
subject to the approval of the Contracting Officer and include 
at least three phases of control to be conducted by the CQC 
system manager for all definable features of work as follows: 
 
1.7.1  Preparatory Phase 
 
This phase shall be initiated after the Pre-Construction 
Conference, performed prior to beginning work on each definable 
feature of work, and shall include as a minimum the following: 
 
 a. A review of each paragraph of applicable specifications. 
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 b. A review of the contract plans. 
 
 c. A check to assure that all plant and equipment to be 
employed in the work has been tested, required documentation has 
been submitted, and their use on the work has been approved as 
specified. 
 
 d. A check to assure that provisions have been made to 
provide required control inspection and testing. 
 
 e. Examination of the respective work areas to assure that 
all required preliminary work has been completed and is in 
compliance with the contract. 
 
 f. A physical examination of approved equipment and plant 
to do the scheduled work is on hand and conforms to job 
requirements. A verification check to assure each item of plant 
and equipment is properly manned for the scheduled work. 
 
 g.  A review of the appropriate activity hazard analysis to 
assure safety requirements are met. 
 
 h.  Discussion of procedures for constructing the work, 
including repetitive deficiencies, and document construction 
tolerances and workmanship standards for each respective phase 
of work. 
 
 i.  A check to ensure that the portion of the plan and 
operations method for the work to be performed has been accepted 
by the Contracting Officer. 
 
 j.  The Government shall be notified at least forty-eight 
hours in advance of beginning any of the required action of the 
preparatory phase. The CQC system manager shall certify the 
requirements of this phase to be in accordance with contract 
requirements as a part of this notification.  The results of the 
preparatory phase actions shall be documented by separate 
written  minutes prepared by the CQC system manager and attached 
to the daily QC report.  The Contractor shall instruct 
applicable workers as to the acceptable level of workmanship 
required in order to meet contract specifications. 
 
1.7.2  Initial Phase 
 
This phase shall be accomplished at the beginning of each 
definable feature of work.  The following shall be accomplished: 
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 a. A check of preliminary work to ensure that it is in 
compliance with contract requirements.  Review minutes of the 
preparatory phase. 
 
 b.  Verification of full contract compliance.  Verify 
required control inspection and testing. 
 
 c. Establish level of workmanship and verify that it meets 
minimum acceptable workmanship standards.  
 
 d. Check safety to include compliance with and upgrading of 
the safety plan and activity hazard analysis.  Review the 
activity analysis with each worker. 
 
 e.  The Government shall be notified at least forty-eight 
hours in advance of beginning any of the required action of the 
preparatory phase. The CQC system manager shall certify the 
requirements of this phase to be in accordance with contract 
requirements as a part of this notification.  The results of the 
preparatory phase actions shall be documented by separate 
written  minutes prepared by the CQC system manager and attached 
to the daily QC report.  The Contractor shall instruct 
applicable workers as to the acceptable level of workmanship 
required in order to meet contract specifications. Exact 
location of initial phase inspections and verifications shall be 
indicated for future reference and comparison with follow-up 
phases. 
 
 f.  The initial phase shall be repeated for each new crew 
to work on-site, when changes to approved plans or schedules are 
required, and any time acceptable specified quality standards 
are not being met. 
 
1.7.3  Follow-up Phase 
 
Daily checks shall be performed to assure continuing compliance 
with contract requirements, including control testing, until 
completion of the particular feature of work is accomplished.  
The checks shall be made a matter of record in the Daily CQC 
Report documentation.  Final follow-up checks shall be conducted 
and all deficiencies corrected prior to the start of additional 
features of work which may be affected by any preceding 
deficient work.  The Contractor shall not build upon or conceal 
non-conforming work.  
 
1.7.4  Additional Preparatory and Initial Phases 
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Additional preparatory and initial phases shall be conducted by 
the Contractor on the same definable features of work when 
directed by the COR. 
 
1.8  TESTS 
 
1.8.1  Testing Procedures 
 
The Contractor shall perform tests specified or required to 
verify that control measures are adequate to provide a product 
which conforms to contract requirements.  The Contractor shall 
procure the services of an industry recognized testing 
laboratory or he may establish an approved testing laboratory at 
the project site.  A list of tests which the Contractor 
understands he is to perform shall be furnished to the 
Contracting Officer.  The list shall give the test name, 
specification paragraph containing the test requirements, and 
the personnel and laboratory responsible for each type of test.  
The Contractor shall perform the following activities and record 
and provide the following data: 
 
 (a)  Verify that testing procedures comply with contract 
requirements. 
 
 (b)  Verify that facilities and testing equipment are 
available and comply with testing standards. 
 
 (c)  Check test instrument calibration data against 
certified standards. 
 
 (d)  Verify that recording forms, including all of the test 
documentation requirements, have been prepared. 
 
 (e)  Results of all tests taken, both passing and failing 
tests, shall be recorded on the Quality Control report for the 
date taken.  Specification paragraph reference, location where 
tests were taken, and the sequential control number identifying 
the test shall be given.  Actual test reports may be submitted 
later, if approved by the Contracting Officer, with a reference 
to the test number and date taken.  An information copy of tests 
performed by an off-site or commercial test facility shall be 
provided directly to the Contracting Officer.  Failure to submit 
timely test reports, as stated, may result in nonpayment for 
related work performed and disapproval of the test facility for 
this contract. 
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1.8.2  Testing Laboratories 
 
1.8.2.1  Capability Check 
 
The Government reserves the right to check laboratory equipment 
in the proposed laboratory for compliance with the standards set 
forth in the contract specifications and to check the laboratory 
technician's testing procedures and techniques.  Laboratories 
utilized for testing soils shall meet criteria detailed in 
\-ASTM D 3740-\ and \-ASTM E 329-\. 
 
1.8.2.2  Capability Recheck 
 
If the selected laboratory fails the capability check, the 
Contractor will be assessed a charge, equal to the cost of each 
recheck, to reimburse the Government for each succeeding recheck 
of the laboratory or the checking of a subsequently selected 
laboratory.  Such costs will be deducted from the contract 
amount due the Contractor. 
 
1.8.2.3  On-Site Laboratory 
 
The Government reserves the right to utilize the Contractor's 
control testing laboratory and equipment to make assurance tests 
and to check the Contractor's testing procedures, techniques, 
and test results at no additional cost to the Government. 
 
1.8.2.4  Transportation of Samples for Testing 
 
Cost incidental to the transportation of samples or materials 
shall be borne by the Contractor.  Samples of materials for test 
verification and acceptance testing by the Government shall be 
delivered to the Corps of Engineers Division Laboratory or other 
place designated, as directed by the COR. 
 
1.9  DOCUMENTATION 
 
1.9.1  Current Quality Control Records 
  
The Contractor shall maintain current records of quality control 
operations, activities, and tests performed, including the work 
of subcontractors and suppliers.  These records shall be on an 
acceptable form, complete, legibly written or typed, and shall 
include factual evidence that required quality control 
activities and tests have been performed, including but not 
limited to the following: 
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 a.  Contractor/subcontractor and their area of 
responsibility. 
 
 b.  Operating plant/equipment with hours worked, idle, or 
down for repair. 
 
 c.  Work performed today, giving location, description, and 
by whom.   
 
 d.  Test and control activities performed with results and 
references to specifications/plan requirements.  List 
deficiencies noted along with corrective action. 
 
 e.  Identify submittals reviewed, with contract reference, 
by whom, and action taken. 
 
 f.  Off-site surveillance activities, including actions 
taken. 
 
 g.  Job safety evaluations stating what was checked, 
results, and instructions or corrective actions. 
 
 h.  List instructions given/received and conflicts in plans 
and/or specifications. 
 
 i.  Contractor's verification statement. 
 
 j. These records shall indicate a description of 
trades/workmen working on the project, the number of personnel 
working, weather conditions encountered, and any delays 
encountered.  These records shall cover both conforming and 
deficient features and shall include a statement that equipment 
utilized in the work and workmanship comply with the contract.  
The original and one copy of these records in report form shall 
be furnished to the COR and one copy sent facsimile to CENAO-
TSD, attention Richard L. Klein at (757) 441-7664 daily within 
twenty-four hours after the date(s) covered by the report, 
except that reports need not be submitted for days on which no 
work is performed.  As a minimum, one report shall be prepared 
and submitted for every seven days of no work and on the last 
day of a no work period.  All calendar days shall be accounted 
for throughout the life of the contract.  The first report 
following a day of no work shall be for that day only.  Reports 
shall be signed and dated by the CQC system manager.  The report 
from the CQC system manager shall include copies of test reports 
and copies of reports prepared by all subordinate quality 
control personnel. 
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1.9.2  Deficiency Tracking Log 
 
The Contractor shall establish and maintain a daily formal 
deficiency tracking log that shall be kept at the job site.  The 
log shall include as a minimum the following: 
 
 a.   Contract title and number. 
 
 b.   Deficient work (by an identification number). 
 
 c.   Description of corrective action(s). 
 
 d.   Date reported. 
 
 e.   Date corrected. 
 
 f.   Reported by. 
 
1.10  NOTIFICATION OF NONCOMPLIANCE 
 
The COR will notify the Contractor of any noncompliance with the 
foregoing requirements.  The Contractor shall, after receipt of 
such notice, immediately take corrective action.  Such notice, 
when delivered to the Contractor or his representative at the 
site of the work, shall be deemed sufficient for the purpose of 
notification and be recorded in the Daily Report of Operations.   
If the Contractor fails or refuses to comply promptly, the COR 
may issue an order stopping all or part of the work until 
satisfactory corrective action has been taken.  No part of the 
time lost due to any such stop orders shall be made the subject 
of claim for extension of time or for excess costs or damages by 
the Contractor. 
 
1.11  MEASUREMENT AND PAYMENT 
 
Separate payment will not be made for any work performed under 
this section and all associated costs shall be included in the 
cost for all bid items. 
 
PART 2  PRODUCTS (NOT USED)  
 
PART 3  EXECUTION (NOT USED) 
 
 

---o0o--- 
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SECTION 01500 
 

TEMPORARY CONSTRUCTION FACILITIES 
 

12/00 
 
PART 1 
 
1.1  SITE PLAN 
 
The Contractor shall prepare a site plan indicating the proposed 
location and dimensions of any areas to be used by the 
Contractor, the type of facilities to be used, avenues of 
ingress/egress to the areas, and details of installation. The 
actual location of Contractor storage, staging, toilet 
facilities, and any office areas the Contractor may wish to 
utilize are subject to the approval of the Site Plan by the 
Contracting Officer. Any toilet facilities used shall be fully 
self-contained. 
  
1.2   AVAILABILITY AND USE OF UTILITY SERVICES 
 
The Contractor is informed that utility services are not 
available in the work area and any such use or need by the 
Contractor shall be at his expense. 
 
PART 2  PRODUCTS (NOT USED) 
 
PART 3  EXECUTION (NOT USED) 
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 SECTION 01850 
 
 DRAWING INDEX 
 
 
*The following drawings are included as a part to this 
Solicitation* 
 
 
Norfolk 
District 
File No.    Title 
 
H-31-11-52  Rudee Inlet 
(in 3 sheets)  Plans for Dredging 

Survey of October 2000 
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 DREDGING 
 
 12/00 
 
PART 1  GENERAL 
 
1.1  PLANT 
 
The Contractor shall perform the scheduled dredging work on this 
contract with a hydraulic pipeline dredge with a minimum plant 
weight of 600,000 pounds, a minimum 1,000 horsepower continuous 
to the pump, and capable of safely and efficiently working in an 
open ocean environment as indicated and specified.  The 
Contractor must provide as a part of his bid a signed 
certificate that verifies his plant to be used on the scheduled 
work meets the weight and horsepower requirements as specified. 
The signed certification shall be accompanied by documentation 
of proof the plant has been used to dredge similar material in 
an ocean environment and at a production rate sufficient to 
accomplish the work as scheduled for this contract. Equipment 
and machinery, including pipelines and supporting plant 
associated with dredging and placement operations, shall be 
subject to inspection and approval by the government and kept in 
good condition at all times. Any leaks or deficiencies shall be 
promptly and properly repaired. At the end of each work day, 
beach placement equipment such as tractors, wheeled-lifting 
equipment, bulldozers, trucks and like equipment shall be parked 
within an area as designated by the Contracting Officer. No 
reduction in the capacity of the plant, once inspected and 
approved by the government to be sufficient for employment on 
the work, shall be made except by written permission of the 
Contracting Officer. The measure of the "capacity of Plant" 
shall be its actual performance on the work to which these 
specifications apply. The Contractor shall submit, as a part of 
the Work Plan and Quality Control Plan, the manufacturer's pump 
curve for each pump to be used during the project. This 
submittal shall be provided by the Contractor for the purpose of 
verifying his available plant capacity is sufficient to 
accomplish the scheduled work in accordance with all contract 
requirements. The submittal shall include the dredge's main 
pump, and if applicable, the ladder pump and any booster pump(s) 
to be used on the contract. If a substitution of equipment 
occurs during the contract, the pump curve of the new pump(s) 
shall be submitted at the time of substitution and recorded in 
the Daily Report of Operations. Each pump curve submitted shall 
be clearly designated with the dredge name, contract number, 



pump function (main pump, ladder pump, or booster pumps) and 
pump size. The pump curves shall indicate each respective pump's 
performance (i.e., pump Hp, efficiency and rpm's) for water 
plotted against hydraulic head and discharge velocity and GPM's. 
All data provided must be accompanied with documentation 
verifying the pumps to be utilized in this work have provided 
this efficiency on previous work in conditions and for material 
to be removed similar to that to be accomplished for this 
contract.  All floating plant and pipelines used as accessways 
or working platforms shall be equipped with walkways and 
guardrails conforming to Corps of Engineers Manual EM 385-1-1 
and meet OSHA requirements for worker safety. All buoyant 
(plastic) dredge pipelines that are used on this contract shall 
be weighted or anchored securely to the bottom so that the 
pipeline will stay on the bottom, and marked with floats or 
buoys during daylight and amber lights during darkness to mark 
distinctly the entire length and course of the line. 
 
1.2  CHARACTER OF MATERIALS 
 
The material to be removed is the shoaling that has occurred 
since the Channel and Sandtrap were last dredged.  Bidders are 
expected to examine the site of work and decide for themselves 
the character of the materials.  The records of previous 
dredging are available in the Operations Branch at the Norfolk 
District.  The Government does not warrant the accuracy of the 
records of previous dredging. Local minor variations in the 
subsurface materials are to be expected and, if encountered, 
will not be considered as being materially different within the 
purview of Contract Clause "DIFFERING SITE CONDITIONS". 
 
1.2.1 Obstruction Identification 
 
The Contractor may encounter obstructions or other debris that 
is not identified and may pose a hazard to navigation.  The 
Contractor shall advise the Contracting Officer immediately of 
any obstructions or other debris of this nature that is 
encountered. 
 
PART 2 PRODUCTS (Not Used) 
 
PART 3 EXECUTION 
 
3.1  PLACEMENT OF EXCAVATED MATERIAL 
 
3.1.1  General 
 



The Contractor shall use the designated Government furnished 
shoreline placement area as indicated.  The Contractor shall 
comply with all terms and conditions of the Department of 
Environmental Quality (DEQ) Water Protection Permit and the 
Virginia Marine Resources Commission Permit that are included as 
a part of this contract at the end of SECTION 01354 
ENVIRONMENTAL PROTECTION FOR CIVIL WORKS. 
 
3.1.2  Government Furnished Shoreline Placement Area  
 
The material excavated shall be transported and deposited by a 
hydraulic pipeline dredge within the Virginia Beach Placement 
Area as indicated.  The dredge pipeline shall be placed on the 
beach against the eastern edge of the seawall in a manner as 
approved by the Contracting Officer.  Ingress and egress to the 
beach for construction equipment shall be limited to the 
Government easement located at 2nd Street. The Contractor shall 
only use rubber-tired vehicles to transport equipment and 
machinery to the beach placement area. Fill placement and 
grading shall commence at the point indicated.  Placement shall 
progress uniformly Northward, as required, until dredging is 
completed.  The dredged material shall be placed to an elevation 
of +9.0 feet above MLLW (NOS) with a berm width of 200 feet from 
the concrete seawall, and shall continue into the Atlantic Ocean 
surf zone with a foreshore side slope of one foot vertical to 
ten feet horizontal. 
 
3.1.3  Placement Area Control 
 
If the Contractor performs the work in a manner that placement 
area control points, range markers and buoys are physically 
placed in the field or are otherwise required to accomplish the 
work, all such markings shall be provided by a professional 
engineer or surveyor licensed in the Commonwealth of Virginia. 
The Contractor shall mark the alignment of the 200-foot berm 
with the markings placed a maximum of 100 feet apart and each 
with a mark indicating the +9.0-foot and +10.0-foot MLLW (NOS) 
elevations.  The markings shall be placed in the immediate work 
areas only and shall be promptly removed as the work areas are 
accepted by the Government. The Government shall verify all in-
place markings before dredging and placement operations 
commence.  The Contractor shall give the Contracting Officer at 
least 14 calendar days notice prior to commencement of dredging 
operations to assure the completion of the initial Government 
verification review.  The Government shall verify all remaining 
markings as the dredging and dredged material placement 
operations are allowed to proceed.  The requirements for final 
construction and acceptance of the dredged material are 



specified below. 
 
3.1.3.2  Method of Discharge 
 
The Contractor shall install a baffle plate or other approved 
apparatus to the discharge end of the dredge pipeline that 
precisely controls the placement of the dredged material and 
increases the settlement rate of the material to the maximum 
extent practicable. 
 
3.1.3.3  Temporary Containment and Spreading of Dredged Material 
 
The Contractor shall construct temporary longitudinal control 
dikes as required to capture sufficient dredged material to 
construct the required berm and side slopes within the 
acceptable tolerances specified below.  Temporary longitudinal 
control dikes shall be constructed in a manner that requires the 
effluent water to travel a minimum distance of 200 feet, 
measured horizontally, prior to returning to the waters of the 
Atlantic Ocean.  The dredged material shall be spread by any one 
method or combination of the following methods: 
 

a. Frequently relocating the discharge end of the pipeline. 
 

b. Incorporating a series of pipeline ends using y-
connectors, valves, or a combination of y-connectors and 
valves and placing the dredged material simultaneously or 
intermittently on the berm and side slope. 

 
c. Leave the pipeline stationary and place the dredged 
material as to form a mound not exceeding +13.0 feet MLLW 
(NOS) elevation.  At this time the material shall be 
mechanically spread to specified grade and slope.  

 
The Contractor may utilize either method or combination of 
methods; however, his proposed placement plan shall be submitted 
as a part of the overall work plan and will be subject to 
approval of the Contracting Officer. 
 
3.1.3.4  Dressing and Final Acceptance of the Virginia Beach 
Placement Area 
 
The beach surface area shall be dressed to an acceptable 
vertical tolerance of 0.5 foot above and 0.5 foot below the +9.0 
feet MLLW (NOS) elevation.  The Contractor shall determine the 
final berm length based on surveys made immediately before 
dredging and his particular construction practices.  The berm 
shall be dressed to 200 feet from the concrete seawall with an 
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acceptable horizontal tolerance of plus or minus 5.0 feet.  
Formal acceptance of the Virginia Beach Placement Area shall 
consist of on-sight inspections by the Contracting Officer's 
Representative and the Contractor.  The acceptance inspections 
shall be conducted over 1,000-foot sections commencing with the 
starting point and proceeding northward until the scheduled 
dredging and dredged material placement operations are 
completed.  Final acceptance of the Virginia Beach Placement 
Area shall include the removal of all dredge discharge pipeline 
and Contractor equipment, all markings and stakes placed by the 
Contractor for the control of his work, clean-up of all trash 
and debris, and the dressing to acceptable tolerances of all 
areas affected by the Contractor's operations. The Contractor 
shall take minutes of all on-site inspections, and all parties 
present shall sign the completed inspection conclusions.  Copies 
of all minutes from inspections shall be included separate of 
the Daily Report of Operations. 
 
3.1.3.5  Additional Safety Assurance 
 
The Virginia Beach Placement Area is a resort beach and may be 
significantly used by the general public for the duration of 
this contract.  The Contractor shall construct a sand ramp 
across the dredge discharge pipeline at each block to provide 
safe and easy access along the beach and to the ocean.  All work 
shall be subject to the approval of the Contracting Officer. 
During actual placement operations, a minimum of a 500-foot 
beach area shall be barricaded from public access to the 
immediate site of the work in a manner as approved by the 
Contracting Officer.  During night time operations, the dredge 
discharge pipeline and point of discharge, as well as all ramp 
areas provided as access across the discharge pipeline, shall be 
clearly marked and well lighted as approved by the Contracting 
Officer.  
 
3.1.3.6  Storm Drain Outfalls 
 
Temporary maintenance of storm drain outfalls along the beach 
placement area and all associated costs shall be the 
responsibility of the Contractor.  The outfalls are situated 
between the concrete seawall and the surf zone in the vicinity 
of the 16th Street pump station.  The Contractor shall maintain 
the outfalls free of debris and sand at all times in a manner as 
approved by the Contracting Officer.  The Contractor shall 
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determine the exact location of these and all storm drain pipes 
and shall take all precautions required to protect and ensure 
proper function of the pipes, as approved by the Contracting 
Officer. 
 
3.1.4  Water Quality Monitoring Controls  
 
The Contractor shall take all precautions that in the opinion of 
the Contracting Officer may be necessary to minimize the escape 
of dredged material into the navigable waters.  The Contractor 
shall provide constant monitoring of the placement operations 
when dredging and material placement operations are in progress. 
Monitoring personnel shall have fully functional two-way radio 
communications with the dredge operator at all times when 
dredging is in progress. Frequent communication checks shall be 
made to assure proper material placement during dredging 
operations. In the event of any communications failure or 
improper material placement is determined, all dredging and 
placement operations shall be immediately suspended until 
communications are restored as approved by the Contracting 
Officer, or in the event of improper material placement, until 
proper material placement procedures are reestablished by the 
Contractor as approved by the Contracting Officer.  All costs 
resulting from suspensions of work as specified above shall be 
the responsibility of the Contractor and at no additional 
expense to the government.  
 
3.1.5  Warning Signs 
 
The contractor shall erect and maintain at his own expense 
suitable navigation warning signs at each end of a submerged 
pipeline and at any other points necessary to prevent hazards to 
navigation. 
 
3.1.6  Examination of Pipeline 
 
The pipeline, including connections used for a submerged line, 
shall be examined and determined to be in good condition to 
reasonably expect it to last throughout the job without wearing 
to the extent of allowing leaks. 
 
3.1.6.1  Leaks 
 
In the event that leaks occur anywhere in the pipeline, the 
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contractor will be required to immediately discontinue using the 
respective equipment until the leaks are stopped.  The 
contractor shall also be required to recover at no cost to the 
Government any material improperly placed because of a leak or 
leaks in the equipment. 
 
3.2  REQUIRED DREDGING PRISM, OVERDEPTH, AND SIDE SLOPES 
 
3.2.1  Required Dredging Prism 
 
Within the specific areas indicated to be dredged or areas 
approved by the Contracting Officer, the required dredging prism 
is defined by the required depths and applicable side slopes as 
indicated and specified.  The actual quantity within the 
required dredging prism will be computed from the last surveys 
made before dredging.   
 
3.2.2  Overdepth 
 
To cover inaccuracies of the dredging process, payment for 
dredging will be allowed at the contract price to the following 
maximum depths below MLLW (NOS) over the corresponding specified 
dredging areas: 
 

LOCATION     MAXIMUM PAYABLE DEPTH 
 

Entrance Channel 
 

Sta. 24+95 to Sta. 27+75  To 12.0 feet 
Sta. 28+25 to Sta. 29+75  To 12.0 feet 
Sta. 29+75 to Sta. 34+75  To 13.0 feet 
Sta. 34+75 to Sta. 41+00  To 14.0 feet 

 
Sand Trap     To 20.0 feet 

 
 
3.2.3  Side Slopes 
 
Material actually removed, within limits approved by the 
Contracting Officer, to provide for final side slopes not 
flatter than 1-vertical on 4-horizontal over the Entrance 
Channel between Sta. 34+75 and Sta. 41+00, and to provide for 
final side slopes not flatter than 1-vertical on 2-horizontal 
over the remaining specified dredging locations, but not in 
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excess of the amount originally lying above these limiting side 
slopes, will be estimated and paid for, whether dredged in 
original position or after falling into the cut.  In computing 
the limiting amount of side-slope dredging, an overdepth of 2 
feet measured vertically will be used for the Entrance Channel 
and Sand Trap. 
 
3.2.4  Method of Obtaining Soundings 
 
Soundings to determine the volume of material removed under this 
contract will be made with an Innerspace Technology, Inc. Model 
448 Thermal Depth Sounder Recorder with an operating frequency 
of 208 kilohertz and a 3 degree beamwidth at -3db.  The 
equipment will be calibrated by the bar/ball check or velocity 
probe method to compensate for variations of the velocity of 
sound in water. 
 
3.2.5  Basis of Surveys 
 
The Government hydrographic surveys shall be the sole basis for 
determining payment for dredging and final acceptance. 
 
3.3  QUALITY CONTROL 
 
The contractor shall establish and maintain a quality control 
system for all dredging operations to assure compliance with 
contract requirements and record his inspections and tests under 
this system. 
 
3.3.1  Inspections and Testing Requirements 
 
Inspections and testing shall be the responsibility of the 
Contractor including but not limited to the following: 
 
3.3.1.1  Placement Area Inspections and Tests 
 
Inspection for adequacy of placement area control and drainage, 
material discharge and advancement methods, inspection for any 
required placement area maintenance, adequacy and stability of 
placement area structures, and surveillance for breaks in 
piping. 
 
3.3.1.2  Dredging Area Inspections and Tests 
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Inspections and tests to assure water quality standards are not 
exceeded in the vicinity of the dredge during dredging 
operations.  
 
3.3.1.3  Equipment and Machinery Requirements 
 
All measuring equipment, global positioning systems (GPS) and 
other electronic positioning systems, data plotting and 
recording equipment, and the procedures associated with each 
respective item of equipment, shall be subject to the approval 
of the Contracting Officer.  Verification of current calibration 
for each respective item of equipment, as approved by the 
Contracting Officer, shall be provided by the Contractor prior 
to use of the equipment on the work.  All records produced by 
the equipment shall be inspected and certified as complete by 
the Contractor's Quality Control Representative and included as 
a part of the Daily Quality Control Report. 
 
3.3.1.4  Miscellaneous Inspections and Test Records 
 
A copy of the records of all inspections and tests, as well as 
record of corrective action taken, shall be included in the 
Control Plan and furnished to the Contracting Officer as a part 
of the Daily Quality Control Report. 
 
3.3.1.5  Inspection and Test Records 
 
A copy of the records of inspections and tests, as well as 
record of corrective action taken, shall be provided to the 
Contracting Officer with the Daily Report of Operations. 
 
3.3.1.6  Reporting and Certificates 
 
All measuring, plotting, and recording equipment and procedures 
shall be subject to the approval of the Contracting Officer.  
Verification of their calibration, certified by the Contractor's 
Quality Control Representative, shall be furnished prior to use 
on the work.  All records produced by the equipment shall be 
authenticated by the authorized representative of the contractor 
and then provided to the Contracting Officer with the Daily 
Report of Operations. 
 
3.4  REPORTING REQUIREMENT 
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The Contractor shall prepare and maintain a daily report of 
operations and furnish copies daily to the Contracting Officer. 
 A copy of the form prescribed for recording the required 
information and any further instructions on the preparation of 
the report will be furnished at the preconstruction conference 
noted in Section 01005.  The Contractor shall also furnish the 
following item(s) daily to the Contracting Officer during 
dredging operations: 
 
(1)  For hydraulic dredges: 
 

(a)  Copy of dredge leverman's log. 
 
 
 ---o0o--- 
 
 
 
 
 
 
 
  


